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Sl. 
No.

Name of Works No. of 
Works

No. of Works 
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upto July, 2017 
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Handed 
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over
Under 
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on

No. of Work 
order 

cancelled
Av: Progress 
of Ongoing 
works (%)

Remarks

1 Upgradation of Upazila Health Complex from
31 Bed to 50 Bed. 

359 344 338 6 13 2 63.69% Chandanish, Chittagong & 
Kawkhali, Pirojpur Cancelled. 

2 (1) Remaining Work of Upgradation of UZHC
from 31 to 50 Bed at Ramu, Cox's Bazar
District (2) Boda & Tetulia in Panchagorh
District (3) Kamarkhand in Sirajgonj District.

4 3 3  - - 1 100.00% Ramu Cox's Bazar 
work order Cancelled. 

Re-Tender under 
process.

3 Upgradation of Upazila Health Complex from
50 Bed to 100 Bed. 

3 1 1  - 2 - 80.00% -
4 Upgradation of Upazila Health Complex from

10 to 50 Bed (Manikchari, Khagrachari &
Ruma, Bandarban).  

2  - - - 2 63.50% -

5 Upgradation of District Hospital from 50 to
100 bed Raibari & Netrokona.

10 9 9 - - 1 100.00% Rajbari work order  
canceled

6 Upgradation of 20 Bed Hospital to 50 Bed at
Maligaon, Daudkandi in Comilla District.

1 1 1 - - - 100.00% -
7 Construction of Staff Quarter and Ancillary

works for Upgradation of 20 Bed Hospital to
50 Bed Hospital at Maligaon, Daudkandi,
Comilla. 

1 - - - 1 - 66.00% -

8 (a)Construction of 10-Bed Mother & Child
Health Care Hospital.

84 59 37 22 25 - 51.74% (i)Duptara (Monohorgonj), 
Araihazar, Narayangonj work   
stop due to Suprime Court. 

(After 77% work done)

SUMMARY OF PHYSICAL PROGRESS OF CONSTRUCTION, UPGRADATION WORKS 
Reporting Month: July, 2017
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9 Construction of 20 Bed Hospital. 24 20 20 - 2 1     
Adamdighi 

(Shantahar) 
Bogra 

cancelled. 

55.66% Comilla, Barura (Sonaimuri) 
work stopped due to Court case.  

10 Construction of 20 Bed Mother & Child
Welfare Centre (MCWC). Meghdubi, Sadar,
Gazipur.

1 - - - 1 - 82.00% -

11 Construction of 31 Bed Upazila Health
Complex. 

14 13 12 1 1 - 80.00%

12 Construction of 50 Bed Upazila Health
Complex.

7 6 5 1 1 - 75.00%  -

13 Site Development of Work entire area of land
by filling sand/earth under the Project
"Construction of 50 Bed Upazila Health Centre
at Salta, Faridpur.

3 2 1 1 1 - 97.00% -

14 Construction of 50 Bed Diabetic Hospital at
Gopalgonj, Patuakhali & Manikgonj District.

3 1 - 1 2 - 57.50% -

15 Construction of Family Planning office (District Office) in
Chittagong, Rangamati, Sirajgonj, Bogra, Madaripur,
Jamalpur & Comilla District.

7 2 2  - 5 - 55.20% -

16 Construction of Family Planning Office for
Deputy Director & Divisional Director at
Rangpur. 

3 1 1 - 2 - 2.50%  -

17 Construction of Medical Assistant Training
School (MATS) at Gazipur, Gopalgonj,
Madaripur, Noagaon & (Nalta) Satkhira
District.

9 4 2 2 5 - 24.60%  -
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18 Construction of Nursing College at Khulna,
Gazipur, Lalmonirhat, Bandarbon. Gazipur
(Kapasia) and Manikgonj & Jhalokati.

10 4 1 3 5 1 51.70% Khulna work order 
cancelled, 

19 Construction of Nursing Institute (NI) at
Kabirajpur under Rajor Upazila in Madaripur
Distruct.

1 - - - 1 - 54.00%  -

20 Conversion of Joypurhat Old Hospital into
Institute of Health Technology (IHT).

1 1 1 - - - 100.00% -
21 Establistment of Institute of Health

Technology (IHT).
16 6 2 4 9 1 46.94% Khulna work order 

cancelled.     

22 Construction of 250 Bed Hospital at
Polashpole in Satkhira District [7 Nos.
packages (6+1)].
a. Construction of Academic Building 4-
Storied with 6-Storid Foundation at
Polashpole, Satkhira  

1 - - - 1 - 93.00%

b. Construction of External & Others works
(Garage, Parking area, Disposal Pit, Dustbin,
Cycle Stand, Master Drain, Fire Extinguisher
& Incinerator) of 250 Bed Hospital at
Polashpole, Satkhira.

1 1 - 1 - 100.00%

c. Construction of Approch Road, Internal
Road including Footpath of 250 Hospital at
Palashpole, Satkhira. 

1 1 1 - - - 100.00% -

d. Construction of Male & Female Hospital 4-
Storied with 6-Storied Foundation at
Polashple, Satkhira.

1 - - - 1 - 95.00% -
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e. Construction of Professor's Quarter (2-Storied,
4-Units), Associates Professor's Quarter (2-
Storied, 4-Units), Assistant Professor's Quarter (3-
Storied, 6 Units), Lecturer's Quarter (4-Storied, 8-
Unit) Nurses Quarter (4-Storied, 8-Unit) & Class-III
Staff Quarter (5-Storied, 10-Units) with 5-Storied
foundation (Each Building) of Satkhira Medical
College & Hospital at Palashpole, Satkhira.

1 1 - 1  - - 100.00% -

g. Supply & Installation of Electric Sub-Station
and Deep Tubewell under the Project
Construction of 250 Bed Hospital at Polashpol
in Satkhira District (8 Nos. packages). 

9 9 3 6 - - 100.00% -

23 Establistment of Sheikh Shayera Khatun
Medical College & Hospital and Nursing
Institute at Gopalgonj District.

13 4 4 9 - 70.83%

24 Construction of Ladies Hostel at Dental
College, Mirpur, Dhaka. 

1 1 1 -  - - 100.00%

25 (a) Construction of 4-Storied Health Bhaban
with 20 Storied Foundation & 3 Basement at
Mohakhali, Dhaka (1st Phase).

1 1 1 - - - 100.00% -

(b) Construction of Halth Bhaban at
Mohakhali, Dhaka (2nd Phase). 

1 1 1 -  - - 100.00% -
26 (a) Supply, Installation, Testing &

Commisioning of 1000 KVA Electric Sub-
Station Equipment & Generator with
Construction of Sub-Station Building at BCPS,
Mohakhali, Dhaka. 

1 1 1 - - - 100.00% -

I:\July-2017 Progress 4



Sl. 
No.

Name of Works No. of 
Works

No. of Works 
completed 

upto July, 2017 
No. of 
sites 

Handed 
over

Not 
handed 

over
Under 

Constructi
on

No. of Work 
order 

cancelled
Av: Progress 
of Ongoing 
works (%)

Remarks

(b) Supply & Installation of Lift & Accessories
under the Project Upgradation of BCPS
Bhaban at Mohakhali, Dhaka.

1 1 1 100.00%

(c) Supply & Installation of Lift & Accesesories
of IPHN Bhaban at Mohakhali, Dhaka.  

1 1 1 - - 100.00% -

d. Vertical Extension of 5th 6th & 7th floor of
BCPS at Mohakhali, Dhaka (3rd Phase)”.

1 1 26.00%
27 Construction of 4-storied office building for

Institute of public Health Nutrition (IPHN) with
9-storied foundation at Mohakali Dhaka.

1 - - - 1 - 5.00% Existing structure 
within layout area 

need to dismentaling.
28 (a) Supply & Installation of 1250 Kg Capasity

2 Nos. Pasenger /Service Lift and Upgrade of
Existing 2 Nos. (5th & 6th Floor), in OPD
Building at Sir Salimullah Medical College and
Hospital. 

1 1 1 - - - 100.00% -

(b) Supply Installation Testing &
commisioning of 1300 kg capacity lift (MCHTI)
Building at Azimpur, Dhaka.

1 1 - 1 - 1 100.00%

29 Construction of FWVTI at Gazipur District. 3 1 1 - 2 - 17.00%
30 Construction of ICU at Gazipur Sadar

Hospital.  
1 1 1 - 100.00% -

31 Construction of School Health Clinic &
Divisional Directorate Office, Directorate of
Health Services at Barisal. 

1 - - - 1 - 96.00% -

32 Construction of of Civil Surgeon Office
Pabna,Comilla &  Chittagong.

3 2 1 1 1 - 20.00%
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33 Construction of HED Circle & Divisional Office
Chittagong.

2 - - - 2 - 22.00% -
34 Re-modeling & Renovation of Existing HED

Assistant Engineer Office at Cox's Bazar
District. 

1 1 1 - - 100.00% -

35 Repair and Renovation work of Drug Testing
Laboratory (DTL) at Agrabad, Chittagong
District.

1 1 - 1 - - 100.00% -

36 Construction of Divisional Director Office
Building under DGDA at Agrabad Chittagong.

1 - - - 1 - 80.00% -

37 Remaining Works of Repair, Renovation &
Remodeling for Conversion of Shaheed
Shamsuddin Ahmed 100 Bed Child Hospital in
Sylhet District. 

1 1 - 1 - - 100.00% -

38 Construction of Divisional Director Office
Directoret of Health Services of Civil Surgeon
Office of Sylhet.

1 - - - 1 - 45.00% -

39 Supply Installation Testing & Commisioning of
1350 kg capacity 01 no Lift with other
Ancellary work for HED Offoce HQ.

1 1 1  - - - 100.00% -

40 Remaining works of HED Inspection Banglow
at Cox's Bazar

1 1 - 1 - - 100.00% -

41 Office Equipment for Health Engineering 
Department (HED)

1 1 - -  - - 100.00% -
42 Manufacturing and Supplying of Furniture for 

Academic Building & Hostel Building of 
Nursing College.

1 - - - 1 - 65.00% -
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43 Manufacturing and Supplying of Furniture for 
Executive Engineer's office and HED Head 
Office.

1 1 1 - - 100.00% -

44 Procurement of Internet Connectivity, LAN 
and Electical Works etc. for installation of 
Servers, Computers, Software and 
Accessories for Online Service of HED.

2 2 2 -  - - 100.00% -

45 Construction of Boundary wall (e-GP) 3 0 0 0 3 - 0.00% -

46 Construction of Union Health Centres (UHCs)
under GOB fund.

662 646 643 3 16 - 38.37% -

47 Construction of Remaining Works of Union
Health & Family Welfare Centre (UH&FWC)
under GOB Revenue Budget.  

11 11 2 9  - - 100.00% -

48 a. Upgradation of UH&FWCs under IDA (1st
Phase) 

126 126 124  - . - (i) Sikalbaha (ii) 
Khankanabad, Ctg. under 
suspention. 

b. Upgradation of UH&FWCs under IDA (2nd
Phase) 

69 69 68 1  - - 100.00%

c. Upgradation of UH&FWCs (GOB) 12 6 6 - 6 - 93.50% -
49 (a). Construction of Homiopatic Medical

College.
10 10 9 1 - - 100.00% -

(b)Upgradation & Renovation of Union
&Family Welfare Center(UH&FWC) Under
GOB. 

72 35 27 8 37 - 23.53% -

(c) Expansion of UzHC to Accommodate
Upazila Family Planning Offices Store &
Services.   

58 53 29 24 5 - 79.60% -
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1 a. Upgradation of Upazila Health Complex from 31 bed to 50 beds under GOB fund 
1 WP-189 M/s. Sonar Banglad Prokwsholik 

Songstha (Pvt) Ltd. 
Tangail Bashail 04.07.2005 18 Months 03.01.2007 31.03.2011 -              496.10 76.00% Work Stopped Recommended for 

necessary action to be taken asper 
contract.

2 WP-238 M/s. Rabita Enterprise Tangail Ghatail 18.06.2014 4 Months 17.10.2014 - 16.10.2014              148.07 100.00% Handed over on 15.12.2015

3 WP-247 M/s. Motaleb Enterprise Noakhali Companigonj 06.04.2015 6 Months 05.10.2015 - 10.02.2016              165.46 100.00% Handed over on 15.06.2016
4 M/s. Brother's International Chittagong Chandanaish - - - - -              500.63 89.00% W/O Cancelled on 30.03.11   
5 WP-235 M/s. FU-MRK JV Netrokona Mohangonj 02.09.2015 9 Months 01.06.2016 - 15.08.2016              368.97 100.00% Handed over on 01.09.16.
6 WP-252 M/s. Topadder Construction Barisal Muladi 24.09.2014 15 Months 23.12.2015 30.05.2016 05.02.2017              530.42 100.00% Handed over on 28.03.2017
7 WP-323 M/s. Latif Builders B. Baria Bancharampur 16.05.2007 18 Months 15.11.2008 31.03.2015 24.08.2016              441.31 100.00% Handed over on 24.08.2016
8 WP-14 

Lot-I
M/s. Hazi Enterprise Barisal Bakergonj 18.07.2012 18 Months 18.01.2014 30.11.2015 10.04.2017              775.42 100.00% Handed over on 24.04.2017.

9 WP-22   
Lot-I

M/s. North Surma Construction Hobigonj Nobigonj 30.10.2012 18 Months 30.06.2015 30.06.2015 08.06.2016              809.16 100.00% Completed on 08.06.16 Handing 
over under process.

10 WP-06 
Lot-I

M/s. Poddar Enterprise Shariatpur Damuddya 16.05.2013 18 Months 15.11.14 09.04.2015 09.04.2015 799.39 100.00% Handed over on 30.12.2015
11 WP-19 

Lot-I
M/s. Azna & Azna Moulovibazar Borolekha 15.05.2013 18 Months 14.11.2014 - 26.06.2016 690.14 100.00% Handed over on 21.12.2016.

12 WP-10 
Lot-I

M/s. Prokolpo Bastobayon Ltd. Sirajgonj Roygonj 22.12.2013 18 Months 22.06.2015 31.12.2015 28.06.2016 842.20 100.00% Handed over on 15.12.2016
13 WP-15 

Lot-I
M/s. Atique Construction Barisal Babugonj 18.12.2013 18 Months 17.06.2015 30.12.2015 15.12.2016 861.54 100.00% Handed over on 19.12.2016

14 WP-03 
Lot-I

M/s. Anik Trading Corporation Manikgonj Horirampur 24.12.2013 18 Months 23.06.2015 - 15.09.2015 829.47 100.00% Handed over 
15 WP-294 M/s. Maa Construction & Suppliers Bandarban Naikhanchari 14.06.2015 15 Months 13.09.2016 - 14.12.2016 414.33 100.00% Handed over on 11.03.2017
16 WP-305 M/s. Galaxy & Jakaullah JV Meherpur Gangni 24.08.2015 15 Months 23.11.2016 - 10.06.2017              985.05 100.00% Handed Over On 20.06.2017
17 WP-386 M/s. Kajol Builders Kishoregonj Nikli 19.8.2008 18 Months 18.02.2010 30.03.2011 -              514.35 72.00% Work stop from 20.12.15 Due to 

Contractor neglegency. 
18 WP-461 M/s. Noori Enterprise Pirojpur Kawkhali 25.06.2008 18 Months 24.12.2009 - -              520.64 21.75% W/O canceled on 29.05.2014, Remaining  

work  &  done estimate altready send  to 
HED-HQ for farther  action.

19 Dinajpur Nawabgonj 26.10.2015 15 Months 26.01.2017 - - Work is in progress. 
20 Dinajpur Ghoraghat 26.10.2015 15 Months 26.01.2017 - - Work is in progress. 

WP-07 

Sl. 
No.

Actual 
Completion 

M/s. Malitha Traders              775.85 

Package 
No.

Time Extention Date Completion as 
per Agreement 

 Contract 
Amount  District Name of Contractor Completion 

Time (in 
months)

Upazila Date of 
Work Order 

Remarks Progress 

99.50%

REPORTING MONTH OF July, 2017 
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21 WP-18 
Lot-I

M/s. Milon Enterprise Sylhet Jokigonj 12.08.2012 18 Months 11.02.2014 - -              649.24 97.00% Recommendation for work order 
cancelation & Contractor enlist into 
Defaulter List.

22 WP-296 M/s. Shop-In-Trade Kishoregonj Itna 16.07.2015 18 Months 15.01.2017 - - 970.58 94.00% Work is in progress. 
23 WP-297 M/s. S. Ali & Sons                                                                                                                   Sylhet Fenchugonj 17.06.2015 18 Months 16.12.2016 - 17.12.2016 960.10 100.00% Handing over under process.
24 WP-26 M/s. PTSL -RRE JV.                                                                                                                Sunamgonj Taherpur 16.03.2016 18 Months 15.09.2017 - - 1269.56 66.00% Work is in progress. 
25 WP-41 M/s. Kabir Traders                                                                                                         Bogra Sherpur 20.04.2016 18 Months 19.10.2017 - - 1388.45 94.50% Work is in progress. 
26 WP-37 M/s S Ali & Sons Hobigonj Baniachong 18.07.2016 18 Months 19.12.2017 - - 1150.46 55.00% Work is in progress. 
27 WP-32 M/s. AKA-MEE-JV Bhola Tojumuddin 30.06.2016 18 Months 29.12.2017 - - 1388.87 52.00% Work is going on.
28 WP-25 M/s. MT & ZR-JV Pabna Atghoria 21.06.2016 18 Months 20.12.2017 - - 1258.02 79.00% Work is in progress. 
29 WP-43 M/s. Anik Trading Corporation Sylhet Bishawnath 23.10.2016 18 Months 22.04.2018 - - 1129.03 42.00% Work is in progress. 
30 WP-36 M/s. Dhaly Construction Ltd. Sunamgonj Shalla 27.10.2016 18 Months 26.04.2018 - - 1307.81 - Test pile driving started.
31 WP-56 M/s. Dhaly Construction Ltd. Natore Boraigram 13.02.2017 18 Months 12.10.2018 -  - 1117.78 1.00% Work is in progress. 

b.Upgradation of of Upazila Health Complex from 31 bed to 50 bed (IDA Credit No. 4954 BD).
32 WP-003 

Lot-I
M/s. Md. Farid Uddin JV Rajshahi Poba 17.10.2012 18 Months 16.04.2014 30.08.2015 30.12.2016 956.64 100.00% Handing over under process.

33 WP-001 
Lot-I

M/s. Farid Uddin Kurigram Nageshawri 15.04.2013 18 Months 14.10.2014 05.11.2015 05.11.2015 963.15 100.00% Handed over on 20.12.2016

34 M/s. A. M. Mahmudun Nabi Sunamgonj Chatak 15.04.2013 18 Months 14.10.2014 - 30.06.2015 1021.98 100.00% Handed over on 11.02.2016
35 WP-006 M/s. Green International Comilla Chandina 10.11.2013 18 Months 09.05.2015 - 08.11.2015 887.40 100.00% Handed over on 29.05.2016
36 WP-010 M/s. A.M. Mahmudun Nabi Chittagong Fatikchari 20.07.2014 18 Months 19.01.2016 - 05.04.2016 787.45 100.00% Handed over on 27.04.2016

37 WP-11 M/s. Podder Enterprise Moulivibazar Kamolgonj 27.10.2014 18 Months 26.04.2016 27.04.2016 29.08.2016 832.06 100.00% Work completed on 29.08.16 
Handing over under 
progress. 

38 WP-005 
Lot-I

M/s. Friends International Chittagong Rawjan 27.10.2014 15 Months 26.01.2016 - 23.06.2016 454.57 100.00% Handed over  on 26/06/2016

39 WP-05 
Lot-I

M/s. M.S. Enterprise Kishoregonj Mithamoin 30.10.2014 18 Months 29.04.2016 - 24.11.2016 948.88 100.00% Handing over under process.

40 WP-007 M/s. The Radient Engineering & 
Consulting                                                                                                                                    

Dinajpur Khansama 27.10.2014 18 Months 26.04.2016 - 20.07.2016 864.08 100.00% Handed over  on 31.07.2016
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2 Remaining Work of Upgradation of  UZHC from 31 TO 50 bed. 
1 WP-285 M/s. Hero Builders Cox's Bazar Ramu 05.01.2014 12 Months 04.01.2015 - -              287.19 5.00% Work order Cancelled on 

19.05.2016. Re-Tender call under 
process.

2 WP-77 M/s. Rosleen Trade JV Panchagorh Boda 26.10.2015 12 Months 25.10.2016 - 22.12.2016              392.03 100.00% Handed over on 19.06.2017.
3 WP-76 Goon Goon FETCO JV Panchagorh Tatulia 26.10.2015 12 Months 25.10.2016 - 28.07.2016              388.51 100.00% Handed over on 01.08.2016.
4 WP-75 M/s. Khan & Kundu JV Sirajgonj Kamarkhand 07.09.2015 12 Months 07.09.2016 - 05.09.2016              584.90 100.00% Handed over on 10.10.2016.
3 Upgradation of Upazila Health Complex from 50 to 100 Bed 
1 WP-284 M/s. Tara Construction & Co. Nilphamari Syedpur  08.04.2014 18 Months 08.10.2015 26.02.2016 24.06.2016           1,994.66 100.00% Handed over on 28.05.2017.
2 WP-771 M/s. MCS & KE JV. Gopalgonj Tungipara 26.05.2016 18 Months 25.12.2017 - -           1,398.18 72.00% Work is in progress. 
3 WP-642 M/s. M.S. Enterprise Tangail Modhupur 22.09.2016 18 Months 21.03.2018 - -           2,085.45 88.00% Work is in progress. 
4 Upgradation of Upazila Health Complex from 10 to 50 Bed under GOB fund 
1 WP-770 M/s.  BBL & PI JV Khagrachari Manikchari 08.02.2016 18 Months 7.082017 - -           1,855.45 96.00% Work is in progress. 
2 WP-301 M/s. The Engineers & Construction Bandarban Ruma 15.06.2016 18 Months 14.12.2017 - -           1,738.11 31.00% Work Stopped due to bad 

communication.
5
1 WP-209N -

CMMU M/s.  TEPL-IB JV Rajbari sadar 22.08.2010 15 Months 21.11.2011 - -              591.50 90.00% Work order cancelled date 
13.03.2014.

2 WP-211N -
CMMU M/s. Shop-In-Trade Netrokona sadar 18.06.2015 12 Months 17.06.2016 - 12.10.2016              742.50 100.00% Handed over on 12.12.2016

6 Upgradation of 20 Bed Hospital to 50 Bed at Maligaon, Daudkandi in Comilla District (2nd Phase).
1 WP-648 M/s.  Majeda Enterprise Comilla Daudkandi 

(Maligaon)
14.06.2015 12 Months 13.06.2016 - 01.09.2016           1,073.86 100.00% Handed over on 09.05.2017

7
1 WP-648, 

lot-ii
M/s. Dhali Construction Comilla Daudkandi 

(Maligaon)
08.06.2016 12 Months 07.06.2017 - -              860.29 66.00% work is in progress.

8 Construction of 10 Bed Mother & Child Health Care Hospital under GOB fund. 
1 WP-449 M/s. S. Anis & Co. Jessore Avoynagar 

(Singari) 10.09.12 15 Months 09.12.13 - - 516.52 100.00% Handed over on 19.03.2014
2 WP-452 M/s. IB-Goon Goon JV Jessore Ghorpara 

(Sharsha) 28.01.13 15 Months 27.04.14 - - 547.91 100.00% Handed over on 20.03.2014
3 WP-448 M/s.MK-MH JV Jessore Sadar (Benapole 

Land Port) 24.02.14 15 Months 23.05.15 - 12.08.201
5

372.44 100.00% Handed over on 08.10.2015

Upgradation of District Hospital from 50 Bed to 100 Bed Under HNPSP (1st Phase): GOB fund 

Construction of Staff Quarter and ancillary Works for Upgradation of 20 to 50 Bed Hospital at Maligaon under Daudkandi Upazila in Comilla District. 
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4 WP-575 M/s. Madina Enterprise Dhaka Hazaribagh 
(Beriband)

11.06.2014 15 Months 10.09.2015 -  - 469.33 76.00% Work is in progress  
5 WP-568 M/s. Scan wisdom (JV) Gazipur Pubail (sadar) 24.02.14 15 Months 23.05.15 - - 286.58 100.00% Handed over on 18.11.2014
6 WP-408 M/s. Tajeem Enterpries Gazipur Kapasia (Pabur) 23.10.13 15 Months 22.01.15 - - 240.68 100.00% Handed over on 26.01.15
7 WP-573 Rupali Enterprise & Shanto 

Enterprise (JV) 
Gazipur Sadar (Kamarjhuri) 09.02.14 15 Months 08.05.15 - 15.06.201

5
422.23 100.00% Handed over on 03.02.2016

8 WP-569 Haven Enterprise Gazipur Sadar (Baria) 24.02.14 15 Months 23.05.15 - 22.06.201
5

295.89 100.00% Handing over under process.
9 WP-578 M/s. Scan wisdom (JV) Gazipur Kapasia 

(Taragonj)
24.12.2014 15 Months 23.03.2015 - 20.02.2016 357.74 100.00% Handed over on 20.03.2016

10 WP-581 M/s. Nandonik Construction Gazipur Kapasia 
(Dordoria)

12.03.2015 15 Months 11.06.2016 - 30.06.2016 348.82 100.00% Handed over 13.04.2017

11 WP-436 M/s. Haven Enterprise Gazipur Sreepur (Bormi) 14.06.2015 15 Months 13.09.2016 - 30.12.2016 399.40 100.00% Work complete.
12 WP-469 M/s. IB-Goon Goon JV Magura Shreepur 

(Shreepur) 09.02.14 15 Months 08.05.15 - 15.03.201
5

361.2 100.00% Handed over on 19.08.2015
13 WP-626 M/s. Monirul Islam Tokon Magura Mohammadpur 

(Omedpur) 19.08.14 15 Months 18.11.15 - 29.10.201
5

449.51 100.00% Handed over on 30.11.2015

14 WP-626, 
Lot-ll

M/s. Unique Construction (PVT.) LTD Magura Shalikha (Arpara) 
Shalikha 02.05.2017 15 Months 01.08.2018 432.48 Work will be started very soon

15 WP-437 M/s. The Engineers & Construction Chittagong Sadar (Cornerlhat) 13.05.13 15 Months 12.08.14 - 15.04.201
5

357.72 100.00% Handed over on 27.05.2015
16 WP-409 M/s. Royal Associates Chittagong City Corp. (Purba 

Bakulia) 09.02.14 15 Months 08.05.15 - 09.07.201
5

406.3 100.00% Handed over on 16.09.2015

17 WP-570 M/s. M.S.Enterprise Mymensingh Ghoripur 
(Ghoripur) 05.02.14 15 Months 04.05.15 - 17.06.201

5
370.5 100.00% Handed over on 08.10.2015

18 WP-591 Scan & wisdom JV Dinajpur Chirirbandar 
(Dangarhat) 24.12.14 15 Months 23.03.15 - 30.09.201

5
274.02 100.00% Handed over on 05.11.2015

19 WP-628 Probal Engineers & Rupali Enterprise Dinajpur Biral 
(Medhakandar) 22.03.15 15 Months 21.06.16 - 06.06.2016 312.61 100.00% Handed over on 15.06.2016

20 WP-474 M/s. Samrat Enterprise Dinajpur Khansama 09.02.2014 15 Months 08.05.2015 02.08.2015 01.08.2015 301.69 100.00% Handed over on 12.01.2016

21 WP-445 M/s. Rafiq Enterprise Satkhira Ashasuni, 
Durgapur. 23.10.13 15 Months 22.01.15 - 30.09.201

5
317.32 100.00% Handed over on 16.06.2016 

22 WP-446 M/s. S. Anis & Co. Satkhira Kaligonj, 
Champapool 23.10.2013 15 Months 22.01.2015 30.06.2015 27.05.2016 312.43 100.00% Handed over on 11.12.2016

23 WP-444 M/s. S. Anis & Co. Satkhira Bhomra Land Port, 
Sadar 24.02.2014 15 Months 23.05.2015 09.10.2015 30.03.2016 422.14 100.00% Handed over on 11.12.2016

24 WP-420 M/s.Shital Deda JV Comilla Burichang 
(Rajapur) 09.02.14 15 Months 08.05.15 - 14.09.201

5
278.84 100.00% Handed over on 07.12.2015
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25 WP-454 M/s. Ahsan Construction Jamalpur Laxmichar 
(Baruamair), 
Sadar

13.05.2013 15 Months 22.01.2015 09.10.2015 31.12.2014 471.76 100.00% Handed over on 12.06.2016

26 WP-410 M/s. MMC-TE JV Jamalpur Madargonj 
(Madargong) 24.02.14 15 Months 23.05.15 - 01.09.2015 358.93 100.00% Handed over on 25.11.2015

27 WP-451 M/s. Niaz Trader's Narayongonj Araihazar, Duptara 
(Monohorgonj) 23.10.2013 15 Months 22.01.2015 - - 389.22 77.00% Work stopped due to 

Suprime Court Order 
28 WP-584 Md. Kabir Hossain Madaripur Rajoir Nayanagar 05.11.14 15 Months 04.02.16 - - 342.27 98.00% Work is in Progress
29 WP-431 M/s. Khondoker Shaheen Ahmed Madaripur Kalkini (Dasar) 28.05.2014 15 Months 27.08.2015 31.03.2016 30.06.2016 404.75 100.00% Rectification Work is going on.

30 WP-733 
Lot-I

Nurjanhan Resource International Madaripur Shaheb Rampur 
Kalkini 26.10.2016 15 Months 25.01.2018 - - 363.22 10.00% Work is in progress  

31 WP-435 M/s. Samrat Enterprise Munsigonj Sirajdikhan 28.09.14 15 Months 27.12.2015 - 30.05.2016 338.67 100.00% Work Completed. 
32 WP-739 M/s. ATC-DVE (JV) Munshigonj Mirkadim, Sadar 10.11.2016 15 Months 09.02.2018 - - 313.63 96.00% Work is in progress  
33 WP-587 M/s. Samrat Enterprise Sunamgonj Datiapara 

(Bongshikunda South), 
Dharmapasa, 

24.02.2014 15 Months 23.05.2015 - 08.06.2016 438.32 100.00% Handing over under process.

34 WP-439 M/s. Samrat Enterprise Sunamgonj Dharmapasa 
(Moddyanagar)

28.05.2014 15 Months 27.08.2015 - 25.05.2016 433.79 100.00% Handing over under process

35 WP-592 M/s. Mahbub Enterprise Sunamgonj Sadar 
(Baisharpar)

28.05.2014 15 Months 27.08.2015 - 28.02.2016 429.77 100.00% Handed over on 01.06.2016

36 WP-443 M/s. Linko International Barisal Labansara, 
Banaripara.

09.02.2014 15 Months 08.05.2015 30.04.2016 28.04.2016 412.35 100.00% Handed over on 10.10.2016.
37 WP-586 M/s. Hazi Enterprise Barisal Kakordah (Faridpur 

Union), Bakergonj
23.09.2014 15 Months 22.12.2015 - - 403.75 92.50% Work is in progress  

38 WP-585 M/s. KE-MCS JV Barisal Mukimabad 
(Bokshigonj), 
Bakergonj. 

16.03.2015 15 Months 15.06.2016 - - 364.47 30.00% Progress is slow due to heavvy 
rainfall.

39 WP-580 M/s. Atique Construction Barisal Babugonj  
(Baherchar)

16.03.2015 15 Months 15.06.2016 - 08.01.2017 445.56 100.00% Handed over on 16.03.2017.

40 WP-460 M/s. SE-MCS JV Barisal Sadar (Karapur) 16.03.2015 15 Months 15.06.2016 - 23.02.2017 353.03 100.00% Work completed & Handing 
over under process.

41 WP-728, 
Lot-I

M/s. Kohinoor Enterprise Barisal Shorikol 
(Miarchar)  
Gournodi  

02.05.2017 15 Months 01.08.2018 472.77 25.50% Work is in progress  but slow 
due to heavvy rainfall.

42 WP-728, 
Lot-ll

M/s. Kohinoor Enterprise Barisal Rajihar 
(Bahadurpur) 
Agoiljhora    

02.05.2017 15 Months 01.08.2018 459.38  - Drawing of test pile not yet got.

43 WP-574 M/s. Khan & Sons BD Ltd. Patuakhali Baufal, Kaina 20.02.2014 15 Months 19.05.2015 31.03.2016 25.01.2017 392.82 100.00% Work completed & Handing 
over under process.
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44 WP-638 Z. Haque Enterprise & Consortium Patuakhali Boga Sabupara 17.06.2015 15 Months 16.09.2016 - - 528.02 88.00% Work is in progress  
45 WP-732 HC. S. Joint Venture Patuakhali Golachipa, Dakkhin 

Panpotti (Bashtola) 20.09.2015 15 Months 19.12.2016 - - 473.98 90.00% Work is in progress  
46 WP-721, 

Lot-I
Poddar Enterprise & ZH JV Patuakhali Mirzagonj, Deuli 25.10.2015 15 Months 24.01.2017 - 10.07.2017 336.96 100.00% Work Completed  

47 WP-589 M/s. Can Enterprise Noagaon Moidoil, 
Patnitala

27.05.2014 15 Months 26.08.2015 - 04.01.2017 448.11 100.00% Handing over under process

48 WP-727 M/s. KT- BHB JV. Noagaon Krishin 
(Patnitola) 18.05.16 15 Months 17.08.17 - 11.06.2017 413.06 100.00% Handing over under process

49 WP-583 M/s. Masuma Begum Joypurhat Devisoel, 
Raykhali, 
Akkelpur. 

27.05.2014 15 Months 26.08.2015 - 07.11.2015 491.46 100.00% Handed over on 10.03.2016

50 WP-458 M/s. M. Rahman Enterprise & ST 
Consortium

Laxmipur Hamsadi Uttar 09.05.2014 15 Months 08.08.2015 - 10.12.2016 392.35 100.00% Handed over on 27.12.2016

51 WP-430 M/s. Mithu Traders JV Shariatpur Rajnagar, Naria 28.05.2014 15 Months 27.08.2015 02.03.2016 28.07.2016 372.03 100.00% Rectification Work is going 
on.

52 WP-429 M/s. Western Engineering Pvt. Ltd. Shariatpur Kodalpur, 
Goshairhat. 

27.07.2014 15 Months 26.10.2015 27.01.2016 27.04.2016 399.52 100.00% Handed over.

53 WP-735 
Lot-I

M/s. Nur Enterprise Shariatpur Charbhanga  
Vedergonj

06.11.2016 15 Months 05.02.2018 - - 456.71 25.00% Work is in progress  
54 WP-735, 

Lot-II
M/s. Progati-Sheikh (JV) Shariatpur Vogeshwar 

(Narokollkata), 
Noria

12.12.2016 15 Months 11.03.2018 - - 411.34 30.00% Work is in progress  

55 WP-616 M/s. Monir Traders Bhola Dakhin Digoldi 
(Banglabazar) 

19.08.2014 15 Months 18.11.2015 - 25.10.2016 391.71 100.00% Handed over on 18.12.2016

56 WP-594 M/s. Monir Construction Bhola Borhanuddin 
(Kunjerhat)

16.03.2015 15 Months 15.06.2016 - 30.10.2016 449.54 100.00% Rectification Work is going 
on.

57 WP-724 Monir Traders Bhola Sadar, 
Bhelumia 

07.09.2015 15 Months 06.12.2016 - - 497.44 78.00% Work is in progress  

58 WP-582 M/s. Maa Construction & Suppliers Pirojpur Mirukhali 22.09.2014 15 Months 24.12.2015 - 30.03.2016 484.04 100.00% Handing over is delaing due 
to users.

59 WP-463 
Lot-l

(a) M/s. NCS & Consortium Pirojpur Bhandaria 
(Singakhali ) 

24.12.2014 15 Months 23.03.2015 - 25.08.2016 399.60 100.00% Handing over delay due to 
external electrical 
connection.

60 WP-463,  
Lot-Il

(b) M/s. Maa Construction & 
Suppliers 

Pirojpur Bhandaria 
(Singakhali ) 

 20.03.16 15 Months 19.06.2017 - 08.04.2017 99.01 100.00% Handing over under process.

61 WP-412 Md. Badrul Iqbal Ltd. Gopalgonj Kotalipara  05.11.2014 15 Months 04.02.2016 - 15.06.2017 390.44 100.00% Rectification Work is going 
on.62 WP-411 Md. Badrul Iqbal Ltd. Gopalgonj Tungipara 

(Tungipara)
05.11.2014 15 Months 04.02.2016 - 15.06.2017 410.16 100.00% Rectification Work is going 

on.
63 WP-432 M/s. Rafique Enterprise Gopalgonj Kalpur (Boultoli at 

Sadar Upazila)
05.11.2014 15 Months 04.02.2016 - 28.02.2017 455.19 100.00% Rectification Work is going 

on.
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64 WP-729 World Enterprise & KE JV Gopalgonj Kasiani, Rajpat 
(RD) 

07.09.2015 15 Months 06.12.2016 - 30.06.2017 312.33 100.00% Rectification Work is going 
on.

65 WP-729, 
Lot-ll

M/s. AS & PNB (JV) Gopalgonj Lokhonda  
Kotalipara 02.05.2017 15 Months 02.08.2018 383.01 NOA issued on 05.04.2017

66 WP-579 M/s. NH -SC Jv Jhalokati 9 No. Shekerhat, 
Sadar 23.09.2014 15 Months 22.12.2015 - 09.08.2016 382.20 100.00% Handed over on 10.10.2016.

67 WP-434 M/s. Monirul Islam Tokon Rajbari Kalimohor 24.12.2014 15 Months 23.03.2015 - 28.11.2016 373.75 100.00% Handed over on 19.12.2016.
68 WP-630 BM & Malitha Traders Consortium Sirajgonj Kazipur 

(Munsurnagar)
17.06.2015 15 Months 16.09.2016 - 27.10.2016 453.74 100.00% Handed over on 20.12.2016

69 WP-633 BM & Malitha Traders Consortium Sirajgonj Kazipur 
(Natuarpara)

17.06.2015 15 Months 16.09.2016 - 26.10.2016 455.15 100.00% Handed over on 21.12.2016
70 WP-632 Dowel Construction Sirajgonj Kazipur 

(Gandail)
 15.06.2015 15 Months 16.09.2016 - 13.09.2016 418.61 100.00% Handed over on 13.11.2016

71 WP-730 Pias Construction Sirajgonj Kazipur 
(Nishchintopur)

23.12.2015 15 Months 22.03.2017 - 06.03.2017 492.48 100.00% Handing over under process.
72 WP-731 

lot-l
SC-MT- SI JV Sirajgonj Kamarkhand 

(Raidaulatpur) 26.01.2016 15 Months 25.04.2017 - - 336.77 60.00% Work is in progress  
73 WP-731           

lot-ll
M/s. Mukta Construction Ltd. Sirajgonj Shoktipur, 

Shahjadpur 25.05.2016 15 Months 24.08.2017 - - 479.79 27.00% Work is in progress  
74 WP-730, 

Lot-ll
M/s. Piyash Construction Sirajgonj Amina Monsur 

(Chalitadanga) 
Kazipur

02.05.2017 15 Months 01.08.2018  -  - 344.85 49.00% Work is in progress  

75 WP-635 Idris Construction Rangpur Pirgonj 
(Khalaspir) 

17.06.2015 15 Months 16.09.2016 - 26.06.2016 324.80 100.00% Handed over on 29.08.2016
76 WP-734 Oishi Enterprise & Consortium Rangpur Pirgonj, 

Madargonj 
07.09.2015 15 Months 06.12.2016 - 01.12.2016 417.71 100.00% Handed over on 15.12.2016

77 WP-722 
Lot-I

Ahsan Construction Sherpur Nakla, Urfa 
(Pichiakuri)

07.09.2015 15 Months 06.12.2016 - - 382.85 96.00% Work is in progress  

78 WP-722 
Lot-II

Ahsan Construction Sherpur Nalitabari, 
Rajnagar

07.09.2015 15 Months 06.12.2016 - 29.06.2017 363.18 100.00% Rectification Work is going 
on.

79 WP-725 
lot-ll

Kabir Traders Bogra Nungola 
(Darial),sadar

28.02.2016 15 Months 27.05.2017 - 15.01.2017 406.69 100.00% Handed over on 15.06.2017

80 WP-418 Green International Feni Sonagazi, Italy 
(Chardarbesh) 27.03.16 15 Months 26.06.2017 - - 442.87 93.00% Work is in progress  

81 WP-736 M/S. Rupali Enterprise Brahmanbaria Bayek (Nayanpur 
Konaghata), Kashba 25.09.2016 12 Months 24.09.2017 - - 349.87 40.00% Work is in progress  

82 WP-570, 
Lot-ll

M/s. Shop-In-Trade Netrokona Tetulia, 
Mohongonj 17.01.2017 15 Months 16.04.2018 - - 315.86 80.00% Work is in progress  

83 WP-448, 
Lot-ll

M/s. Shop-In-Trade Jhenaidah Kancherkole 
Soilkupa 12.04.2017 15 Months 11.07.2018  -  - 474.38 2.00% Work is in progress  

84 WP-469, 
Lot-ll

M/s. Goon Goon Enterprise. Jhenaidah Kastosagra 
(South) Sadar 12.04.2017 15 Months 12.07.2018  -  - 408.97 30.00% Work is in progress  
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9 Construction of 20 Bed Hospital.
1 WP-705 M/s. Syed Abdur Rouf Mukta Comilla Barura 

(Sonaimuri) 23.03.2002   - 22.09.2003 - -              291.92 70.00% Work stopped due to Court case.

2 WP- M/s. Kitway Pac Bogra Adamdighi 
(Santahar) 25.05.2004  - 13.07.2006 - -              333.42 80.00% W/O cancelled on 03.04.11 

3 WP-768 Mollick ATC JV Madaripur Rajoir (Kabirajpur) 14.09.2015 18 Months 13.03.2017 - -           1,390.20 97.00% Work is in progress. 
4 WP-767 M/s. Islam Brothers Pirojpur Tearkhali,    

Mathbaria 11.01.2017 18 Months 10.06.2018 - -           1,744.50 - Test pile under process.

10
1 WP-639 Md. Jobaidul Islam Gazipur Sadar       

(Meghdubi) 22.08.2015 15 Months 21.11.2016 - -              747.56 82.00% Work is in progress. 

11
1 WP-263 R-TA Enterprise & ZE (JV) Comilla Sadar (S) 23.12.2015 9 Months 22.09.2016 - -              498.03 80.00% Work is in progress. 
2 WP-708 HCPL- MT JV Sirajgonj Sadar (Bagbati, 

Pipulbaria) 07.07.2015 18 Months 06.01.2017 - 29.06.2017           1,737.53 100.00% Rectification Work is going 
on.

12 Construction of 50 Bed Upazila Health Complex under GOB fund 
1 WP-351 M/s. Dhaka Mercantile Corporation 

Ltd. 
Rajbari Kalukhali 27.07.2014 18 Months 26.01.2016 - 29.09.2016           1,762.40 100.00% Handed over on 19.12.2016.

2 WP-342 M/s. Dhaka Mercantile Corporation 
Ltd. 

B.Baria Ashugonj 26.07.2014 18 Months 26.01.2016 27.01.2016 04.09.2016           1,754.74 100.00% Handed over on 28.11.2016.
3 WP-348 M/s. S. Ali & Sons Moulvibazar Juri 27.07.2014 18 Months 26.01.2016 19.05.2016 20.06.2016           1,999.53 100.00% Handing over under process

4 WP-343 M/s. Tara Construction Co. Noakhali Kabirhat 31.07.2014 18 Months 30.01.2016 - 27.03.2017           1,836.43 100.00% Handed over on 14.06.2017.
5 WP-345 KE & MB JV B.Baria Bijoynagar 19.01.2016 18 Months 18.07.2017 - -           2,222.41 75.00% Work is in progress. 

13
WP-340, 

Lot-I
(a) M/s. Saidur Rahman Faridpur Salta 12.06.2016 6 Months 11.12.2016 - 13.04.2017 120.91 100.00% Handed over on 27.04.2017.

WP-340, 
Lot-II

(b) M/s. Khandaker Shaheen Ahmed Faridpur Salta 20.07.2014 15 Months 19.10.2015 - 07.07.2017 982.75 100.00% Handing over under process

WP-340, 
Lot-III

(c) Md. Saidur Rahman (JV) Faridpur Salta 21.07.2014 15 Months 20.10.2015 - - 778.01 97.00% Work is in progress  

Construction of 1-Unit 2-Storied UZFPO Qtr, 1250-Sft, 4-Unit Storied Consultant and RMO Qtr., 10-Unit 5-Storied Nurses Dormitory, 2-Storied Garaze Cum-Driver 
Quarter and Electric Sub-Station at Saltha, Faridpur. 

Construction of 20 Bed  Mother & Child Welfare Centre (MCWC).

Construction of 31 Bed Upazila Health Complex under GOB fund. 

Construction of 4-Storied Building Within 5-Storied Foundation at Saltha, Faridpur (50 Bed).

Site Development of Work entire area of Land by filling sand/earth under the Project "Construction of 50 Bed Upazila Health Centre at Salta, Faridpur.
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14
1 WP-550 M/s. Q. H. Masud & Company  Gopalgonj Sadar 09.09.2014 18 Months 08.03.2016 - 05.02.2017 1995.50 100.00% Handing over under process
2 WP-765 M/s. Podder Enterprise KTZH Jv   Patuakhali Sadar 07.01.2016 18 Months 06.07.2017 - - 1849.57 76.00% Work is in progress  
3 WP-766 M/s. HCPL & HC (JV) Manikgonj Sadar 29.08.2016 18 Months 28.02.2019 - - 1841.02 39.00% Work is in progress  

15
1 WP-511 M/s. The Engineers & Construction Rangamati Sadar 28.10.2014 12 Months 27.10.2015 - - 427.14 93.00% Work is in progress  
2 WP-531 M/s. Mukta Construction Ltd. Sirajgonj Sadar 20.09.2015 12 Months 19.09.2016 - 27.02.2017 444.22 100.00% Handed over on 23.03.2017

3 WP-761 M/s. Kabir Traders Bogra Sadar 07.01.2016 12 Months 06.01.2017 - 15.01.2017 344.24 100.00% Handed over on 09.04.2017
4 WP-525 M/s. Desh Engineering Agencey 

(Pvt.) Ltd.
Madaripur Sadar 23.04.2016 12 Months 22.04.2017 - - 399.93 60.00% Work is in progress.

5 WP-523 M/s. Ahsan Construction Jamalpur Sadar 21.08.2016 12 Months 20.08.2017 - - 366.09 50.00% Work is in progress  
6 WP-759 M/s. R-TA Enterprise Comilla Sadar 30.10.2016 12 Months - - - 466.37 30.00% Work is going on.

7 WP-505, 
Lot-II

M/s. Mack Construction Chittagong Sadar 30.10.2016 12 Months 29.10.2017 - - 173.92 43.00% work is going on.

16
1 WP-758 Rupali Enterprise & Shanto 

Enterprise (JV) 
Rangpur Sadar 20.09.2015 12 Months 19.09.2016 - 22.12.2016              413.36 100.00% Handed over on 23.02.2017

2 WP-507 M/s. Masuma Begum Rajshahi Sadar 17.04.2017 15 Months 16.07.2018              487.01 5.00% Work is in progress.
3 WP-521 M/s. The Radiant Engineering & 

Consulting
Sylhet Sadar 15.05.2017 15 Months 14.08.2018              444.84 work is going on.

17
1 WP-599 M/s. BBL & Essen Enginerring Co. JV Gazipur Sador 15.07.2014 24 Months 14.07.2016 - 30.05.2016           2,046.86 100.00% Handed over on 29.04.2017
2 WP-599 

Lot-ll
M/s. Hossain Construction (Pvt.) Ltd. Gazipur Pubail (sadar) 27.07.2016 09 Months 26.04.2017 - 26.04.2017              799.00 100.00% Handed over on 29.04.2017

3 WP-493 M/s. Consortium of Mukta 
Construction Ltd. & M.S. Sk. Hera 
Enterprise.

Gopalgonj Tungipara 18.02.2015 18 Months 17.08.2016 - 30.06.2017           2,170.03 100.00% Rectification Work is going 
on.

4 WP-491 M/s. M. S. Enterprise Satkhira Nalta 06.01.2015 15 Months 05.04.2016 - -           1,564.25 100.00% Handing over under process
5 WP-489 

Lot-I
M/s. BBL & Essen Engineering & 
construction Ltd.JV

Madaripur Rajoir 
(Kabirajpur)

15.11.2016 18 Months 14.05.2018 - -           1,750.99 46.00% work is going on.
6 WP-750 M/s. K.E-MT-JV Naogaon Patnitola 30.08.2016 18 Months 29.02.2018 - -           2,296.68 60.00% Work is in progress.

Construction of family planning office (District office) under GOB fund.

Vertical Extension of Family Planning Office Building for Divisional Director Office.

Construction of Family Planning Office for Deputy Director & Divisional Director  under GOB Fund.

Construction of 50 Bed Diabetic Hospital under GOB fund.

Construction of Medical Assistant Training School  (MATS).
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7 WP-749 
Lot-II

M/s. GGE-MIT (JV) Rajbari Pangsha 
(Hatbonogram)

26.07.2017 15 Months 25.10.2018  3,90.86 
8 WP-748 M/s. Dhaly Construction Ltd. Manikgonj Sadar 30.07.2017 20 Months 29.03.2019 1931.80

9 WP-493      
Lot-II

M/s. Consortium of Mukta 
Construction Ltd. & M.S. Sk. Hera 
Enterprise.

Gopalgonj Tungipara 19.03.2017 15 Months 18.06.2018  8,17.13 17.00% Work is in progress.

18
1 a.  M/s. Moon Construction Khulna Khulna 23.06.2006 10.07.2008 - -              633.97 95.00% Work order cancelled.

b.  M/s. Moon Construction Khulna Khulna 23.06.2006 16.07.2008 - -           1,019.93 97.50% Work order cancelled. 
2 WP-496 M/s. Hossain Traders Gazipur Sadar 13.07.2014 24 Months 12.07.2016 - 07.09.2016           2,774.80 100.00% Handed over on 24.04.2017.
3 WP-500 M/s. Friends International Bandarban Sadar 25.03.2015 24 Months 24.03.2017 - -           2,797.78 76.00% Work is in progress. 
4 WP-751 M/s. Mollick-ATC JV. Gazipur Kapasia 02.12.2015 18 Months 01.06.2017 - 20.06.2017           2,233.56 100.00% Work Completed.
5 WP-62 M/s. Mollick-ATC JV. Manikgonj Sadar 10.12.2015 18 Months 09.06.2017 - 10.01.2017           1,991.18 100.00% Work Completed.
6 WP-752  

Lot-I
M/s. Poddar Enterprise-KEJV Jhalokati Sadar 18.05.2016 20 Months 18.01.2018 - - 2795.67 58.00% Work is in progress. 

7 WP-753 
Lot-II

M/s. Eden Prise JV Narail Sadar 31.07.2017 18 Months 30.01.2019 1198.69

8 WP-752  
Lot-ll

M/s. KE-PE JV Jhalokati Sadar 25.01.2017 20 Months 24.09.2018 - - 2985.52 31.00% work is going on.

9 WP-497,  
Lot-I

M/s. Abdul Matin Limited Lalmonirhat - 06.11.2013 18 Months 05.05.2015 13.03.2016 08.06.2016 1233.93 100.00% Handing over under process

10 WP-497, 
Lot-II

M/s. Azna & Azna Lalmonirhat Sadar 06.11.2013 18 Months 05.05.2015 10.04.2016 - 1193.52 93.50% Work is going on.
19
1 WP-63 

Lot-ii
M/s. MB & Consortium Madaripur Rajoir 15.11.2016 18 Months 14.05.2018 - - 1,587.22 54.00% work is in Slow process.

20
1 WP-477, 

Lot-I
M/s. Masuma Begum Joypurhat Sadar 07.09.2015 9 Months 06.06.2016 - 26.05.2016              140.98 100.00% Handed over on 26.10.2016

Construction of Male Hostel for Medical Assistant Training School (MATS) at Tungipara Upazila in Gopalgonj Dristrict.

Construction of Hostel Building, Vertical extenson of 1250 Sft & 1000 Sft Qtr (2nd floor), Vertical extension of 800 Sft Qtr. (2nd floor) & Guard Room and Ancillary work (Phase-II) for Nursing 
College .

Construction of Nursing College (Development Budget) under GOB fund. 

a. Construction of Nursing Academic Building Guest house, Principal, Professor, Lecturerer quarter and class-II  quarter at Nursing College Sadar, Lalmonirhat.

Construction of Nursing Institute (NI) at Kabirajpur under Rajor Upazila in Madaripur Distruct.

Conversion of Joypurhat old Hospital into institute of health Technolgy (IHT) : (Revenue Budget). 

b. Construction of Hostel building guarage cum-driver quarter, sub-station, guird room, pump house & external Civil works at Nursing College.
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21
1 M/s. Moon Construction Khulna 20.11.2006 26.04.2007 25.10.2008 - -           1,730.81 70.53% Work order cancelled 
2 WP-596 M/s. Mahbub Brothers Pvt. Ltd. Gazipur Sadar 13.07.2014 30 Months 22.01.2017 - 20.01.2017           4,988.83 100.00% Handed over on 29.04.2017
3 WP-479  

Lot-I
M/s. Dhaka Mercantile Corporation 
Ltd. 

Gopalgonj Tungipara 21.11.2014 24 Months 20.11.2016 - 25.06.2017           2,995.73 100.00% Rectification Work is going 
on.

4 WP-484  
Lot-II

M/s. Md. Wahid Miah Gopalgonj Kashiani 20.10.2014 24 Months 19.10.2016 - -           2,654.88 84.00% Work is in progress 
5 WP-782 M/s. Banga Builders Ltd. Sirajgonj Kazipur 

(Gandail)
05.07.2015 20 Months 04.03.2017 - 28.06.2017           2,899.60 100.00% Rectification Work is going 

on.
6 WP-483 M/s. Concord Pragatee Construction 

Ltd. 
Munshigonj - 05.07.2015 24 Months 04.07.2017 - -           3,398.14 90.50% Work is in progress 

7 WP-747 M/s. MSE-EIL JV Madaripur Sadar 14.12.2015 24 Months 11.12.2017 - -           3,282.95 60.00% Work is in progress 
8 WP-481, 

Lot-I
M/s. TCCL-MMC (JV) Jamalpur Islampur 09.01.2014 18 Months 08.07.2015 - 16.06.2015           1,048.62 100.00% Handed over on 12.07.2015

9 WP-746 MSE-KT (JV) Joypurhat Akkelpur        
Gopinathpur

16.03.2017 24 Months 15.03.2019           3,286.20 39.00% Work is in progress 
10 WP-482 

Lot-III
M/s.Shope-in Trade Satkhira Nalta 17.07.2017 18 Months 16.01.2019  7,98.97 

11 WP-744 M/s. TCCL- MT (JV) Manikgonj Sadar 30.07.2017 24 Months 29.07.2019           2,425.10 

12 WP-481, 
Lot-II

b. M/s. Toma Construction Co. Jamalpur Islampur 31.05.2016 18 Months 30.11.17 - -           1,745.62 77.00% Work is in progress 
Extension of IHT  At Mohakhali, Dhaka.

13 WP-647 M/s. Ankur Traders Dhaka Mohakhali 21.11.2016 18 Months 20.05.2018 - -              490.39 50.00% Work is going on. 

14 WP-482, 
Lot-I

(a) M/s. M. S. Enterprise JV Satkhira Nalta 18.01.2015 18 Months 17.07.2016 - 13.03.17           1,409.15 100.00% Handing over under process

15 WP-482, 
Lot-II

(b) M/s. M. S. Enterprise JV Satkhira Nalta 18.01.2015 18 Months 17.07.2016 - 16.03.17           1,280.67 100.00% Handing over under process

16 WP-479, 
Lot-II

(b) Dhaka Mercantile Corporation Ltd. Gopalgonj Tungipara 19.03.2017 18 Months 17.07.2016 - -              976.00 22.00% Work is in progress 

Construction of Administrative Building & other Associated works under the project Establistment of (IHT) at Nalta upazila in Satkhira District.

Establistment of Institute of Health Technolgy (IHT) under GOB fund. 

Construction of Male and Female Hostel Staff Quartr and other Associated Works  (IHT)

Construction of 1500 sft Principal Quarter, 1250 sft (2-unit), 1000 sft (10-unit), 800 sft (10-unit), 600 sft (10-unit) for Establishment of Institute of Health 
Technology (IHTs) at Tungipara Upazila in  Gopalgonj District.

Construction of Male & Female hostel, quarter & other Associated works under the project Establistment of (IHT) at Nalta upazila in Stkhira District.

I:\July-2017 Progress 11



Sl. 
No.

Actual 
Completion 

Package 
No.

Time Extention Date Completion as 
per Agreement 

 Contract 
Amount  District Name of Contractor Completion 

Time (in 
months)

Upazila Date of 
Work Order 

Remarks Progress 

22
a. Construction of Academic Building 4-Storied with 6-Storied Foundation at Palashpole, Satkhira. 

WP-01 M/s. M.S. Enterprie JV Satkhira Palashpole 12.02.2015 24 Months 11.02.2017 - -           3,413.55 93.00% Work is in progress 

WP-611 Md. Nuhudarul Huda Satkhira Palashpol 14.06.2015 6 Months 13.12.2015 - 30.12.2016              127.60 100.00%  Handing over under process 

WP-612 M/s. Shop-In-Trade Satkhira Palashpol 08.06.2015 6 Months 09.12.2015 - 29.05.2016              250.92 100.00% Handed over on 15.06.2016
d. Construction of Male & Female Hostel 4-Storied with 6-Storied Foundation at Palashpol, Satkhira.

WP-02 M/s. Dhaly Construction Ltd. Satkhira Palashpole 20.07.2015 18 Months 19.01.2017 - -           1,872.52 95.00% Work is in progress  

WP-03 M/s. BBL & Essen Engineering & 
construction Ltd.JV

Satkhira Palashpol 18.05.2015 18 Months 17.11.2016 - 28.06.2017           1,774.99 100.00% Work Completed. Handing 
over under process 

GD-21  M/s. Quality Powertech Engineering 
Ltd. 

Satkhira Palashpol 05.02.2014 3 Months 04.05.2015 - 15.12.2015                72.47 100.00% Handing over under process 

GD-24 M/s. Quality Powertech Engineering 
Ltd. 

Satkhira Palashpol 05.02.2015 6 Months 15.07.2014 20.12.2015 15.12.2015              407.40 100.00% Handed over on 16.01.2016

WP-567 M/s. Saschi Enterprise  Satkhira Palashpol 10.02.2014 3 Months 09.05.2014 - 12.03.2015                23.40 100.00% Handed over on 13.03.2016

WP-566 M/s. Eastern Builders Associates Satkhira Palashpol 11.02.2014 3 Months 10.05.2014 - 31.07.2016                40.37 100.00% Handed over on 02.10.2016

GD-21, 
Lot-I

M/s. Property Development Ltd. Satkhira Palashpol 02.03.2016 6 Months 01.09.2016 - 29.05.2016              199.89 100.00% Handing over under process.

WP-21,   
Lot-III

Quality Powertec Engg. Ltd. Satkhira Palashpol 28.06.2016 2 months 27.08.2016 - 29.05.2016                18.64 100.00% Handing over under process.

b. Construction of External & Others Works (Garage, Parking area, Disposal Pit, Dustbin, Cycle Stand, Master Drain, Fire Extinguisher & Incinerator) of 250 Bed 
Hospital at Palashpole, Satkhira.

v. Supply, Installation, Testing & Commisioning of 02 Nos. Bed lift and 02 Nos. passenger lift with other Ancillary works of Satkhira 250 bed hospital for Rront 
block at Polashpole, Satkhira. 

iii. Supply, Installation, Deep tubewel at Polashpol, Hospital building in Satkhira district.

iv. Supply, Installation, Deep tubewel at Polashpol, Residential building in Satkhira district. 

e. Construction of Professor's Quarter (2-Storied, 4-Units), Associates Professor's Quarter (2-Storied, 4-Units), Assostant Professor's Quarter (3-Storied, 6-Units), Lecturer's 
Quarter (4-Storied, 8-Un it) Nurses Quarter (4-Storied, 8-Unit) & Class-III Staff Quater with 5-storied foundation of Satkhira Medical College & Hospital.

c. Construction of Approch Road, Internal Road including Footpath of 250 Hospital at Palashpole, Satkhira.

Construction of 250 bed hospital at Polashpol, Satkhira.   

(g) i. Supply, Installation, Testing & Commisioning of 315 KVA electric sub-station Equipment with other Ancilary works of Residential building at Polashpol, 
Satkhira 250 bed hospital under GOB fund.

ii. Supply, Installation, Testin & Commissioning of Electric sub-station Equipment with other Ancilary works for hospital building at polashpol, Satkhira, 250 bed 
hospital, Satkhira. 

Vi. Supply Elastallation of Solar Panel Tax Residential Building of 250 Bed Hospital at Polashpole Satkhira.
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GD-22, 
Lot-I

M/s. Property Development Ltd. Satkhira Palashpol 02.03.2016 6 Months 01.09.2016 - 29.05.2016              114.95 100.00% Handing over under process.

 GD-22, 
Lot-II

M/s. Property Development Ltd. Satkhira Palashpol 02.03.2016 6 Months 01.09.2016 - 29.05.2016                80.05 100.00% Handing over under process.

WP-
301/JAIC

A
M/s. Goon Goon Enterprise. Satkhira Sadar 19.09.2016 6 Months 18.03.2017 - 17.03.2017                11.29 100.00% Handing over under process

23
1

WD-1.01 Mir Akhter-Wahid Construction JV. Gopalgonj Sadar 09.03.2017 36 Months 08.03.2020 - - 16010.25 14.00% Work is in progress 
2

WD-1.02 (vii) M/s. Majeda Enterprise Gopalgonj Sadar 21.12.2015 18 Months 20.06.2017 - -           1,320.19 87.00% Work is in progress 
3

WD-1.03 (v) M/s. DUL-PNB JV Gopalgonj Sadar 11.12.2014 24 Months 10.12.2016           3,927.28 98.00% Work is in progress.
4

WD-1.04 (iv) M/s. Toma Construction & Co. 
Ltd. 

Gopalgonj Sadar 10.07.2014 24 Months 09.07.2016 - -           2,790.83 97.00% Work is in progress.
5

WD-1.06 (vi) M/s.  RECL-SAS-JV Gopalgonj Sadar 23.03.2015 18 Months 22.09.2016 - -           1,469.75 96.00% Work is going on.
6

WD-1.07, 
Lot-l

(x) SR- ABS (JV). Gopalgonj Sadar 01.03.2016 15 Months 01.06.2017 - -              430.81 96.00% Work is in progress. 

7
WP-1.08 

Lot-I
(ii) M/s. Essen Engineering Co. Gopalgonj Sadar 25.02.2013 18 Months 24.08.2014 - 30.06.2014              599.09 100.00% Handed over on 20.07.2014.

8
WP-1.08 

Lot-II
(iii) M/s. Ma Construction & Suppliers Gopalgonj Sadar 10.02.2013 9 Months 10.11.2013 - 01.28.2014              106.14 100.00% Handed over on 30.04.2014.

Construction of Hostel Building (Male & Female) Within the project "Sheikh Sayera Khatun Medical College & Hospital and Nursingh Institute, Gopalgonj under 
GOB fund. 

Construction of Single Doctor Accommodation building (Male & Female) and Construction of staff Nurses Dormitory buildign & Emergency staff Dormitory 
building with the project "Sheikh Sayera Khatun Medical college & Hospital and Nursing Institute, Gopalgonj.

 ix. Expansion & Renovation of OT Complex for safe motherhood promotion programme at Satkhira Sadar Hospital, Satkhira District.

Establistment of Sheikh Shayera Khatun Medical College & Hospital and Nursing Institute at Gopalgonj District.

vii. Supply, Installation, Testing & Commisioning of 02 Nos. Bed lift and 01 No. passenger lift of satkhira 250 Bed hospital for Rear block at Polashpole, Satkhira.  

viii. Supply, Installation, Testing & Commisioning of 02 Nos.Capsule lift of Satkhira 250 bed hospital for Rear block at Polashpole, Satkhira. 

Construction of 9-storied new hospital building 10-storied foundation within the project "Sheikh Sayera Khatun Medical College & Hospital and Nursing Instite", 
Gopalgonj.

Construction of Internee Doctor's Dormitory Building (Male & Female) within the project "Sheikh Sayera Khatun Medical College & Hospital and Nursingh 
Institute, Gopalgonj under GOB fund.

Construction of Academic Building including Audotorium, Cafetoria & Library within the project "Sheikh Sayera Khatun Medical College & Hospital and Nursingh 
Institute, Gopalgonj under GOB fund.

Construction of Director residence building, Deputy Director residence building, Chief Matron, Instructor & Teacher's residential building for Hospital within the 
project "Sheikh Sayera Khatun Medical College & Hospital and Nursing Institute" Gopalgonj.  

Vertical Extension of Hospital Building (Front Block, 2nd Floor, Rear Block 4th & 5th Floor) within the Project SSKMCH, Gopalgonj. 

Repair, Remodeling Modifiying of Existing Hospital Building including Extention of Office within the Project SSKMCH, Gopalgonj. 
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9

WD-1.09 (viii) M/s. S.N Builders (Pvt.) Ltd Gopalgonj Sadar 07.01.2016 18 Months 06.07.2017 - -           1,339.41 91.00% Work is in progress.
10

WD-1.10 Q. H. Masood & Co. Ltd. Gopalgonj Sadar 25.04.2017 18 months 24.10.2018 1434.35  Test pile completed & Load test 
preparation running

11
WD-1.14 (ix) M/s. Prokosholi Nirman Bisharat Gopalgonj Sadar 01.03.2016 6 Months 01.09.2016 25.08.2016              115.90 100.00% Handed over on 15.11.2016

12
WP-1.16 

Lot-l
M/s. Dhaka Mercantile Corporation 
Ltd. 

Gopalgonj Sadar 19.09.2016 15 Months 18.12.2017 - -              735.75 58.00% work is going on.
13

WP-1.17 (i) M/s.  RBL-PNB JV Gopalgonj Sadar 04.02.2013 4 Months 04.06.2013 - 30.12.2014              719.00 100.00% Handed over on 12.12.2015.
24
1 WP-646 M/s. Mollick-ATC JV. Dhaka Dental, Mirpur 07.01.2016 18 Months 06.01.2017 - 03.07.2017           1,430.82 100.00% Handed over on 30.07.2017.

25
1 WP-577 M/s. BB & UCC (JV). Dhaka Mohakhali 24.06.2010 15 Months 23.12.2012 - 19.06.2014           3,392.11 100.00% Handed over on 14.06.2016

2 WP-478 M/s. Dhaka Mercantile Corporation 
Ltd. 

Dhaka Mohakhali 21.06.2016 15 Months 20.09.2017 - 28.06.2017           1,976.14 100.00% Handed over on 05.07.2017

26
WP-61,   

Lot-I
M/s. Power Centre Company Ltd. Dhaka Mohakhali 08.06.2014 6 Months 07.12.2014 - 30.06.2016              176.75 100.00% Handed over on 30.06.2016

WP-61,   
Lot-II

M/s. Daffodil Electric Company. Dhaka Mohakhali 15.03.2015 6 Months 14.09.2015 - 15.05.2016                34.47 100.00% Handing over under process.

WP-580, 
Lot-II

Daffodil Electric Company Dhaka Mohakhali 27.10.2014 6 Months 26.04.2015 - 15.05.2015 40.74 100.00% Handed over on 10.03.2016

WP-61,   
Lot-Iv

M/s. M S Enterprise Dhaka Mohakhali 16.04.2017 18 Months 15.10.2018 947.83 26.00% Work is in progress.

(b) Construction of Health Bhaban at Mohakhali, Dhaka (2nd Phase) 

a. Supply, Installation, Testing & Commisioning of 1000 KVA Electric sub-station Equipment & generator with construction of sub-station building at BCPS, 
Mohakhali, Dhaka uncer GOB fund. 

d. Vertical Extension of 5th 6th & 7th floor of BCPS at Mohakhali, Dhaka (3rd Phase)”.

Construction of Ladies hostel at Dental College Mirpur, Dhaka under GOB fund.  

b. Supply & Installation of Lift & Accessories Under the  Project Upgradaion Adition of BCPS Bhaban at Mohakhali, Dhaka.

c. Supply & Installation of Lift & Accessoress of IPHN Bhaban at Mohakhali, Dhaka under GOB fund. 

(a) Construction of 4-storied Health Bhaban with 20-storied foundation & 3 Basements at Mohakhali, Dhaka (1st Phase) 

Site Development of entire area within the project "Establishment of Sheikh Sayera Khatun Medical College & Hospital and Nursing Institute in Gopalgonj. 

Construction of 1800 Sft Proffessor Quarter (6-Unit) Principal & Vice Principal Resident, 1500 Sft. Associates Proffesor Quarter (6-Unit) 1250 Sft. Senior Assistant 
and Assistant Proffesor Quarter (10-Unit) within the project "Sheikh Sayera Khatun Medical College & Hospital and Nursingh Institute, Gopalgonj.

Construction of 1000 sft Medical Officer's & Lecturer Quarter (10-Unit), Nurses Quarter (10-Unit), 600sft class-III Quarter, Emergency Staff Dormitory 
Building for College within the project "Sheikh Sayera Khatun Medical College & Hospital and Nursing Institute", Gopalgonj.

Construction of HBB Road within the project "Sheikh Sayera Khatun Medical College & Hospital and Nursing Institute, Gopalgonj under GOB fund.

Construction of Boundary Wall (Up to FGL) within the project "Sheikh Sayera Khatun Medical College & Hospital and Nursing Institute Gopalgonj.
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27
WP-01/15-

16
M/s. Dhaly Construction Ltd. Dhaka Mohakhali 18.07.2016 18 Months 17.01.2018 - - 930.00            5.00% Construction of main building can't be 

started until disposing  existing trees by 
auction

28
WP-572 M/s. Daffodil Electric Company Dhaka Sir Salimulla 

Medical College.
09.11.2014 6 Months 08.05.2015 - 15.09.2015 154.89 100.00% Handed over on 28.02.2016

WP-01 M/s. Poperty Development Ltd. Dhaka Azimpur 19.06.2016 6 Months 15.12.2016 - 30.06.2017 59.00 100.00% Handing over under process
29
1 WP-65 Md. Abdul Motin Ltd. Gazipur - 13.07.2014 24 Months 12.07.2016 - 30.05.2016           1,977.10 100.00% Handed over on 30.05.16

2 WP-67 M/s. Md. Motiar Rahman Barisal Sadar 12.12.2016 18 Months 12.06.2018              796.51 34.00% Work is going on.
3 WP-69 M/s. Anik Trading Corporation Manikgonj Sadar 30.07.2017 18 Months 29.01.2019           1,892.96 

30
M/s. Chandradip Construction Gazipur - 25.03.2015 12 Months 24.03.2016 - 25.11.2015                64.98 100.00% Handed over 

31
WP-629 M/s. PE-MS JV Barisal - 28.06.2015 15 Months 27.09.2016 - -              471.66 96.00% Work is in progress  

32
1 WP-519 M/s. Malitha Traders Pabna 14.06.2015 12 Months 14.06.2016 - 09.03.2017              413.68 100.00% Handing over under process
2 WP-510 M/s. Haque Enterprise Comilla Sadar 30.06.2015 12 Months 29.06.2016 - 28.03.2017              497.26 100.00% Handed over on 16.04.2017

3 WP-755 ARTI & MC JV Chittagong Sadar 21.11.2016 18 Months 20.05.2018 - -              586.27 20.0% Work is in progress.

33
1 WP-756 The Engineers & Construction-Sanco 

Trade International JV
Chittagong Sadar 07.11.2016 15 Months 06.02.2018 - -              660.39 16.00% Work is in progress.

2 WP-506 Mahabub Brothers (Pvt.) Ltd. Khulna Sadar 10.01.2017 18 Months 09.07.2018 - -              715.28 24.00% Work is in progress.
34
1 WP-125 M/s. Royal Associates Cox's Bazar Sadar 16.03.2016 09 Months 15.12.2016 - 05.02.2017                99.06 100.00% Handed over on 08.04.2017

Constuction of-4-storied office building for Institute of Public Health Nutrition( IPHN) with -9-Storied foundation at Mohakali Dhaka.

Construction of ICU at sadar hospital in Gazipur district. 

Construction of FWVTI  under GOB fund. 

Re-modeling & Renovation of Existing HED Assistant Engineer Office at Cox's Bazar District under GOB Fund. 

Construction of School Health Clinic & Divisional directorate office, Directorate of Health Services at Barisal GOB fund. 

(a) Supply & Installation of 1250 KG capacity 2 Nos. Pasenger/service lift & Upgrade of Existing 2 Nos.  (5th & 6th  Floor) in  OPD at  Sir Salimullah Medical 
College Hospital. 

Construction of Civil Surgeon office under GOB fund.  

(b) Supply, Installation, Testing & Commissioning of 1350 kg capacity 1 No.Bed Lift in Maternal and Child Health Training Institute ( MCHTI) Building at Azimpur, 
Dhaka.

Construction of Divisional Director and Civil Surgeon Office.

Construction of HED Circle & Divisional office
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35
WP-02 M/s. Shital Enterprise Chittagong Agrabad 22.05.2016 09 Months 21.01.2017 - 30.12.2016              104.63 100.00% Handing over under process

36
1 WP-

03/DGDA
M/s. Mack Construction Chittagong Agrabad 19.09.2016 12 Month 18.09.2017 - -              288.06 80.00% Work is in progress  

37
1 WP-78,       

Lot-II
M/s. Haque Trading Corporation Sylhet Sadar 15.05.2016 09 Months 14.01.2017 - 07.12.2016                99.87 100.00% Handing over under process

38
1 WP-754 M/s.ME &ABJV Sylhet Sadar 18.07.2016 18 Months 17.01.2018 - - 694.26            45.00% Work is in progress  
39

GD-25 Daffodil Electric Company Dhaka Motijheel 28.06.2016 6 Months 27.12.2016 - 10.01.2017 75.00              100.00% Handed over on 22.03.2017
40

WP-537       
lot-ll

The Engineers & Construction Cox's Bazar Sadar 21.08.2016 09 Months 20.05.2017 - 06.04.2017 299.04            100.00% Handing over under process
41

WP-19      
Lot-iv

M/s. MS Business Solution Ltd. Dhaka Motijheel 20.09.2016 90 Days 19.12.2016 - 19.12.2016 38.30              100.00% -

42
GD-10 M/s. Hatil Complex Ltd. Lalmonirhat Sadar 20.09.2016 04 Months 19.01.2017 - - 163.76 65.00% Work is in progress  

43
GD-16 M/s. RFL Plastice Ltd. Dhaka Motijheel 20.09.2016 03 Months 19.12.2016 - 19.12.2016 6.45                100.00% -

44
GD-18 M/s. ADN Telecom Limited Dhaka Motijheel 23.11.2016 04 Months 22.03.2017 - 30.06.2017 22.05              100.00% Completed

GD-17 Techvalley Networks ltd. Dhaka Motijheel 23.11.2016 04 Months 22.03.2017 - 30.06.2017 102.44            100.00% Completed
45

1 WP-479      
lot-lll

Samrat Enterprise Gopalgonj Tungipara (IHT) 18.07.2017 06 Months 17.01.2018 3,559,180.138    

2 WP-484      
lot-ll

M/s. Noor Construction Gopalgonj Kashiani (IHT) 18.07.2017 06 Months 17.01.2018 3,447,235.326    

3 WP-493      
lot-lll

Samrat Enterprise Gopalgonj Tungipara 
(MATS)

18.07.2017 04 Months 17.11.2017 2,627,135.694    

(a) Procurement of Internet Connectivity, LAN and Electrical Works etc. for installation of Servers, Computers, Software and Accessories for Online Service of 
Health Engineering Department (HED) 

(b) Procurement of Servers, Computers, Software and Accessories for Online Service of Health Engineering Department (HED) 

Remaing Works of Repair, Renovation & Remodeling for Conversion of Shaheed Shamsuddin Ahmed 100 Bed Child Hospital in Sylhet District.

Constuction of Divisional Director Office   Directorate of Health services & Civil surgeon office .

Supply Installation Tasting & Commissioning of  1350 kg capacity 01 no. Passenger  Lift  with other ancillary Works for HED Head office Dhaka.

Manufacturing and Supplying of Furniture for Executive Engineer's office and HED Head Office.

Construction of Divisional office building under DGDA at Agrabad, Chittagong.

Repair and Renovation Work of Drug Testing Laboratory (DTL) at Agrabad, Chittagong District. 

Office Equipment for Health Engineering Department (HED)

Remaining Works of HED Inspection Banglow at Cox's Bazar.

Manufacturing and Supplying of Furniture for Academic Building & Hostel Building of Nursing College.

Construction of Boundary Wall  (e-GP)

I:\July-2017 Progress 16
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1 WP-147       

lot-l 
M/s. Kabir Traders Gaibandha Saghata Kamalerpara 31.10.2012 12 Months 30.10.2013 94.65 73.00% Work is going on.

2 WP-140   
LOT-ll

M/s. Manik Enterprise Gopalgonj Sadar Gopinathpur 
(Kazirhat) 

14.11.2012 12 Months 13.11.2013 15.06.16 93.99 100.00% Handed over on 
25.07.2016

3 WP-140 , 
LOT-l

M/s. Alam Builders Gopalgonj Kashiani Sajal 19.11.2012 12 Months 18.11.2013 30.09.2014 84.16 100.00% Handed over on 
30.08.2016

4 WP-150 M/s. KSA-ME JV Sunamgonj Tahirpur Tekerhat 02.06.2014 12 Months 01.06.2015 15.05.2016 132.92 100.00% Handed over on 
02.06.2016

5 WP-631 M/s. Abdus Samad Khan Sirajgonj Sadar Mesra 17.06.2015 12 Months 16.06.2016 03.12.2016 116.59 100.00% Handing over under 
process

6 WP-609 M/s. Goon Goon Fetco JV Gazipur Sadar Perojhali 25.10.2015 12 Months 24.10.2016 07.08.2016 99.59 100.00% Handing over under 
process 

7 WP-193 M/s. Sohel Enterprise Mymensingh Gaforgaon Datterbazar 07.09.2015 15 Months 06.12.2016 30.01.2017 140.72 100.00% Handing over under 
process.

8 WP-607 M/s. Shuvo Traders Gopalgonj Sadar Taragaon 25.10.2015 12 Months 24.10.2016 28.03.2017 149.15 100.00% Handing over on 
25.04.2017 

9 WP-201 M/s. Niaz Traders  Shariatpur Vedergonj,               
Kachikaata

Kachikaata 05.06.2016 15 Months 04.09.2017 145.02 25.00% Work is in progress 

10 WP-332 Goon Goon Enterprise Kushtia Khoksha Osmanpur 05.06.2016 12 Months 04.06.2017 144.13 40.00% Work is in progress 
11 WP-180 M/s. Niaz Traders  Sherpur Jhinigati Hatibandha 20.03.2016 15 Months 19.06.2017 121.7 73.00% Work is in progress 
12 WP-606 M/s. Ankur Traders  Mymensingh Gaffargaon  08 nos. 

Gaffargaon
20.03.2016 15 Months 19.06.2017 144.69 30.00% Work is in progress 

13 WP-323 M/s. S.N. Enterprise Patuakhali Golachipa Bakulbaria 
(Lamna 
Borobazar)

21.07.2016 15 Months    
20.10.2017

149.35 40.00% Work is in progress 

14 WP-220 M/s. Malitha Traders  Manikgonj Horirampur Harukandi 21.08.2016 12 Months    
20.08.2017

125.72 49.00% Work is in progress 
15 WP-696 M/s. PVL-M/s. Nurjahan 

Construction (JV)
Comilla Homna Gharmora 21.08.2016 15 Months 20.11.2016 143.65 13.00% Work is in progress 

16 WP-188 M/s. Niaz Traders Tangail Dhanbari Baniazan 20.03.2016 12 Months    
19.03.2017

144.7 58.00% Work is in progress 

17 WP-186 Peerless Venture Ltd. Tangail Dhanbari Bolibhadra 20.03.2016 15 Months    
19.06.2017

149.38 60.00% Work is in progress 

18 WP-239 M/s. Piash Construction Sirajgonj Kazipur Char Grish 15.11.2016 15 Months   
14.02.2018

119.99 47.00% Work is in progress 

19 WP-702 Mukta Construction Ltd. Sirajgonj Kazipur Shuvogacha 15.11.2016 15 Months   
14.02.2018

121.51 70.00% Work is in progress 

Reporting Month of July, 2017
Sl. No. Pakage No. Name of Contractor District Upazila Union Date of 

Work Order 
Date of 

Completion as 
per 

Agreement

Time 
Extention 

Actual 
Completion 

 Contract 
Amount  

Progress Remarks 

Construction of Union Health Centres (UHCs) under GOB fund. 

17
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20 WP-698 M.M Builders & Engineers 
Ltd.

Madaripur Shibchar Bheratoil (South) 24.01.2017 12 Months      
23.01.2018

150.00 15.00% Work is in progress 

21 WP-704 M/s. Rafique Enterprise Chuadanga Alamdanga Belgachi 24.01.2017 145.00 21.00% Work is in progress 

22 WP-700 M/s. Milon Enterprise Laxmipur Sadar 12. No Charshahi 18.05.2017 15 Months   
17.08.2018

117.11 Lay out is given
23 WP-185     

Lot-II
M/s. Pacific Maintenance 
& Energy Conservation 
Trust

Tangail Nagarpur Bekra Atgram 14.05.2017 15 Months   
13.08.2018

144.01

47 Construction of Remaining Works of Union Health & Family Welfare Centre (UH&FWC) under GOB Revenue Budget.   
1 Sadar Char Shilai 15.05.2016 14.05.2017    

(12 Months)
2 Gazaria Gazaria (RD) 15.05.2016 14.05.2017    

(12 Months)
3 Gazaria Rosulpur(RD) 15.05.2016 14.05.2017    

(12 Months)
4 Lauhajang Kumarvaug 15.05.2016 14.05.2017    

(12 Months)
5 Rupgonj Daudpur 15.05.2016 14.05.2017    

(12 Months)
6 Sonargaon Noagaon 15.05.2016 14.05.2017    

(12 Months)
7 Begumgonj Kadirpur (RD) 
8 Senbag Nobipur (RD) 
9 Hatiya Burirchar (RD) 

10 WP-017     
LOT-I

M/s. Hira Enterprise Jamalpur Islampur Palbandha 11.06.2014 15 Months 10.09.2015 15.02.2016 59.00 100.00% Handed over on 
25.04.2016

11 WP-017     
LOT-VI

M/s. Mushfiqur Rahman 
Kanchan 

Mymensingh Fulpur Chandhara  01.06.2014 9 Months 01.03.2015 18.06.2015 54.82 100.00% Work completed 
18.06.15 & on Handed 
over on 21.09.16.

Work completed

WP-013       M/s. Niaz Traders Munshigonj 456.46 100.00%

100.00%

Work completed 

Narayangonj

WP-059 M/s. Motaleb Traders Noakhali 
18.07.2016 17.07.2017 

(12 Months)

172.1610.06.2017
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48
Modhukhali Domain 02.03.2014 6 Months 01.09.2014 28.04.16
Modhukhali Gazna 02.03.2014 6 Months 01.09.2014 28.04.16
Nagarkanda Lashkardia 02.03.2014 6 Months 01.09.2014 28.04.16

Sadar Roddakor 02.03.2014 6 Months 01.09.2014 20.06.2015
Sadar Palaong 02.03.2014 6 Months 01.09.2014 20.06.2015
Sadar Angaria 02.03.2014 6 Months 01.09.2014 20.06.2015
Noria Vojeshwar 02.03.2014 6 Months 01.09.2014 15.05.2016
Jazira Mulan 02.03.2014 6 Months 01.09.2014 15.05.2016

Vedergonj Sakhipur 02.03.2014 6 Months 01.09.2014 15.05.2016
Potia Shikalbaha 02.03.2014 6 Months 01.09.2014

Lohagora Amirabadh 02.03.2014 6 Months 01.09.2014 30.01.2015
Bashkhali Khankhanabad 02.03.2014 6 Months 01.09.2014

Palash Zinardi 02.03.2014 6 Months 01.09.2014
Belaboo Putali 02.03.2014 6 Months 01.09.2014
Belaboo Billabayeed 02.03.2014 6 Months 01.09.2014
Sreepure Mawna 02.03.2014 6 Months 01.09.2014 15.08.2015

Sreepure Rajarbari 02.03.2014 6 Months 01.09.2014 15.08.2015
Sreepure Kawraid - 6 Months 01.09.2014 15.08.2015

Sadar Chandnir Hat 02.03.2014 6 Months 01.09.2014 09.06.2016
Sadar Nazirabad 02.03.2014 6 Months 01.09.2014 09.06.2016

Komolgonj Adampur 02.03.2014 6 Months 01.09.2014 09.06.2016

30.05.2016

Handed over on 
12.06.16

1 WP-047/SDP 
(PA)-HED 

M/s. Abdus Salam  Faridpur 58.03 100.00%

100.00% Handed over on 
28/07/2016.

2 WP-056/SDP 
(PA)-HED 

M/s. AB Enterprise  Shariatpur 80.95 100.00%

3

a. Upgradation & Repair Renovation of  Union Health & Family Welfare Centres (UHF&WC) under IDA (1st Phase) 

M/s. The Engineers & 
Construction 

Chittagong  65.77 100.00%

Handed over on 
27.03.16

WP-058/SDP 
(PA)-HED 

M/s. Abir Enterprise  Shariatpur 55.24

Amirabad site handed over 
and other two site Shikalbaha 
& Khankhanabad is in under 

suspension. 

5 WP-029/SDP 
(PA)-HED 

M/s. Q. H. Masood & Co. 
Ltd.

Narshingdi 68.24 100.00% Handed over on 
29.06.2016

4 WP-061/SDP 
(PA)-HED 

6 WP-035/SDP 
(PA)-HED 

M/s. The Architects Ltd.  Gazipur 63.81 100.00% Handed over

7 WP-078/SDP 
(PA)-HED 

M/s. Bhuiyan Traders  Moulovibazar 64.08 100.00% Handed over.
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Kalkini Kayra 11.06.2014 6 Months 10.12.2014 25.04.2016
Kalkini Bashkandi 11.06.2014 6 Months 10.12.2014 25.04.2016

Shibchar Bakandi 11.06.2014 6 Months 10.12.2014 25.04.2016
Sadar Lahalia 11.06.2014 6 Months 10.12.2014 18.04.2016

Sadar Angaria 11.06.2014 6 Months 10.12.2014 18.04.2016
Sadar Kamalpur 11.06.2014 6 Months 10.12.2014 18.04.2016

Amtoli Chaowra 11.06.2014 6 Months 10.12.2014 17.04.2016

Amtoli Borobagi 11.06.2014 6 Months 10.12.2014 17.04.2016

Shamnagar Kaikhali 11.06.2014 6 Months 10.12.2014 10.07.2015 100.00%
Shamnagar Burigoalini 11.06.2014 6 Months 10.12.2014 10.07.2015 100.00%

Shamnagar Aturia 11.06.2014 6 Months 10.12.2014 10.07.2015 100.00%

Gangni Sholataka 11.06.2014 6 Months 10.12.2014 30.03.2016

Gangni Tetulbaria 11.06.2014 6 Months 10.12.2014 30.03.2016
Gangni Dhankhola 11.06.2014 6 Months 10.12.2014 30.03.2016

Alamdanga Kamari 11.06.2014 6 Months 10.12.2014 30.06.2015
Alamdanga Jamjami 11.06.2014 6 Months 10.12.2014 30.06.2015

7 WP-052/SDP 
(PA)-HED

M/s. Syed Golam Mostafa Gopalgonj Sadar Satpar 03.09.2016 6 Months 20.06.2017 25.56 100.00% Work completed

100.00% Handed over on 
16.01.2017

M/s. Gazi Enterprise Patuakhali 69.37 100.00%

b. Upgradation & Repair Renovation of  Union Health & Family Welfare Centres (UHF&WC) under IDA (2nd Phase)             
1 WP-055/SDP 

(PA)-HED  
M/s. Abir Enterprise Madaripur 73.80

Handed over on 
27.04.16

3 WP-101/SDP 
(PA)-HED 

M/s. Rahima Enterprise & 
Rupali Construction JV 

 Borguna  27.27 100.00% Handed over on 
10.06.16

2 WP-099/SDP 
(PA)-HED 

4 WP-105/SDP 
(PA)-HED 

M/s. Monwara Enterprise Satkhira   71.44                                           
Handed over on 

27.01.2016

5 WP-107SDP 
(PA)-HED 

M/s. Rafique Enterprise Meherpur 70.22 100.00% Handed over on 
25.05.2016

6 WP-108/SDP 
(PA)-HED 

M/s. RFM Construction Chuadanga 45.50 100.00% Handed over on 
07.06.16
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Poba Borogachi 28.05.2015 6 Months 27.11.2015
Poba Horipur 28.05.2015 6 Months 27.11.2015

Godagari Mohonpur 
(Digram)

28.05.2015 6 Months 27.11.2015

Shibgonj Binotpur 18.06.2015 6 Months 17.12.2015 09.06.2016

Shibgonj Satrajitpur 18.06.2015 6 Months 17.12.2015 09.06.2016
Shibgonj Dipukuria 18.06.2015 6 Months 17.12.2015 09.06.2016

Lalpur Ishwardi 18.06.2015 6 Months 17.12.2015
Lalpur Arbab 18.06.2015 6 Months 17.12.2015
Lalpur Duria 18.06.2015 6 Months 17.12.2015

94.00% Work stoped due to 
contractor negligency.

M/s. Noor Construction Chapi Nawabgonj 72.86 100.00%

C. Upgradation of Union Health & Family Welfare Centres (UH&FWC).
1 WP-082/SDP 

(PA)-HED 
M/s. Modern Builders Rajshahi 69.22

Handed over on 
09.06.2016

3 WP-085/SDP 
(PA)-HED 

M/s. Niaz Traders Natore 77.56 93.00% Work stopped due to 
contractor neglency

2 WP-083/SDP 
(PA)-HED 
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1 WP-650 Malitha Traders Homeopathic Board, Nikunja2, Khilkhet, 
Dhaka. 

23.03.16 6 Months 22.09.16 22.09.2016 49.78 100% Handed over on 
15.09.2016

2 WP-651 Esamoti International Homeopathic Medical College & 
Hospital at Toyenbee Circular Road, 
Dhaka. 

23.03.16 6 Months 22.09.16 15.11.2016 49.92 100% Handed over on 
15.11.2016

3 WP-655 Mizanur Rahman Bangladesh Board of Unani & Ayurvedic 
Systems of Medicine, at Indira Road, 
Firmgate, Dhaka.  

23.03.16 6 Months 22.09.16 04.10.2016 49.49 100% Handed over on 
28.11.2016

4 WP-656 Sunrise Engineers Tibbia Habibia Colege, Umesh Datta 
Road, Bakshi Bazar, Dhaka.

23.03.16 6 Months 22.09.16 20.06.2016 49.9 100% Handed over on 
23.06.2016

(b)
(i) Mirzapur, 
(ii) Bashan 
(iii) Baira, Sadar Upazila, Gazipur. 
(i) Jampur & 
(ii) Pirojpur, Sonargaon Upazila & 
(iii) Bhulta, Rupgonj Upazila, 
Narayangonj District. 
(i) Konabari & 
(ii) Kashimpur, Sadar Upazila & 
(iii) Barisap, Kapasia Upazila, Gazipur 
District.  
(i) Betil Mitra, 
(ii) Hatipara & 
(iii) Algerchar, Sadar Upazila, Manikgonj 
District.  

Upgradation of Union Health & Family Welfare Center (UH&FWC), Homeopathic, Unani & Ayurbedic and 
Expansion of Upazila Store under GOB Fund (Circle1). 
 i. Construction of Homeopathic Medical College.

i. Upgradation & Renovation of UH&FWCs
1 Haven Enterprise 08.03.16 6 Months 07.09.16WP-660 15.09.2016 63.11 100% Work 

completed

2 Prime International 08.03.16 6 Months 07.09.16 01.06.2016 66.01 100% Handed over 
on 06.06.16

3 B. M. Construction 08.03.16 6 Months 07.09.16 100% Handing over 
under process.

4 Sikder Enterprise 08.03.16 5 Months 07.08.16 28.12.2016 44.56 100% Handed over 
on 31.01.17

WP-668 

WP-669 

WP-670 

05.09.2016 64.4

Reporting Month: July,2017 
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(i) Baliati, Saturia Upazila, 04.09.2016
(ii) Kholshi & 
(iii) Dhamshowr, Daulatpur Upazila, 
Manikgonj District.  

04.09.2016
(i) Balikhat, 
(ii) Kakoni
(iii) Boula, Fulpur Upazila, Mymensingh 
District.  

7 WP-792 M/s. Sunrise 
Engineers

(i) Churain   (ii) Galimpur, Nababgonj 
Upazila in  Dhaka District

09.04.17 6 Months 08.10.17 54.12 Work is in 
progress

8 WP-793 M/s. Wahid & Co. (i) Amdia,(ii) Paikerchar &             (iii) 
Kathalia under Sadar Upazila in  
Narsingdi  District.

09.04.17 6 Months 08.10.17 73.04 44% Work is in 
progress

9 WP-794 M/s. Peerless Venture  
Ltd

(i) Ranagacha, (ii) Shabazpur and  (iii) 
Titpulla UH&FWC under Sadar Upazila 
in Jamalpur  District

09.04.17 6 Months 08.10.17 67.66 Lay out under 
process

10 WP-795 M/s. Shop-in-Trade (i) Dakkhin Bishiura                       (ii) 
Fatepur, Modan Upazila in Netrokona 
District.

09.04.17 6 Months 08.10.17 52.14 57% Work is in 
progress

11 WP-796 M/s. Musfiqur Rahman 
Kanchan

(i) Angaria (Aganagar) and              (ii) 
Sadekpur, Bhoirab Upazila in 
Kishoregonj District.

09.04.17 6 Months 08.10.17 48.12 54% Work is in 
progress

12 WP-811 M/s. Khan Traders (i) Boheratoli under Shakhipur Upazila 
(ii) Mirzapur Sadar,           (iii) Fatepur & 
(iv) Banail under Mirzapur Upazila in 
Tangail District

09.04.17 6 Months 08.10.17 94.81 45% Work is in 
progress

13 WP-812  M/s. Niaz Traders (i) Kekerchar under Sreebordi upazila, 
(ii) Kekorkandi under Nalitabari Upazila 
& (iii) Gouripur under Jhenaigati Upazila 
in Sherpur District.

09.04.17 6 Months 08.10.17 75.92 Lay out under 
process

Handing over 
under process.

5 Samrat Enterprise 08.03.16 6 Months 07.09.16WP-671 Handed over 
on 20.02.2017

63.58

16.10.2016 67.6 100%

100%

6 Musfiqur Rahman 
Kanchan 

18.04.16 6 Months 17.01.17WP-672
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(c) i.Expansion of Upazila Health Complex to accommodate Upazila Family Planning offices, Stores and Services

2 WP-353 Monalisa Kaligonj UHC in Gazipur District.  21.04.16 6 Months 20.10.16 15.10.2016 74.83 100% Handing over 
under process

100%

6 Nabila Enterprise Shakhipur UHC in Tangail District.  23.02.16 6 Month 100%

100%

5 Chandradwip 
Construction

Raypur UHC in Narshingdi District.  21.04.16 6 Months 20.10.16 08.10.2016 74.9

100%

4 Raza Badsha Builders Bandar UHC in Narayangonj District.  26.04.16 6 Months 25.10.16 20.10.2016 74.79

100%

3 Samrat Enterprise Louhajhong UHC in Munshigonj District.  21.04.16 6 Months 20.10.16 74.96

1 Esamoti International Daulatpur UHC in Manikgonj District.  24.04.16 6 Months 23.10.16 10.06.2016

9 Sagor Construction Kaliakoir UHC in Gazipur District.  20.09.16 29.09.2016

7 Khan Traders Nalitabari UHC in Sherpur District.  23.02.16 6 Month 22.08.16WP-358 

58.2 100%

Handing over 
under process.

29.11.2016 74..99 100%

54.58 100%

Handing over 
under process.

10 Sorna Bricks Vhaluka UHC in Mymensingh District.  06.04.16 6 Months

05.10.168 Md. Saiful Islam Austogram UHC in Kishoregonj District.  06.04.16

Handed over on 
20.10.2016

Handing over 
under process.

21.04.16 5 Months 39.67 100%

11 Wahid & Co. Monohordi UHC in Norshingdi District.  10.04.16 5 Months 09.10.16 47.97 100%WP-713 

Handing over 
under process.
Handed over on 

28.07.2017
Handed over on 

27.02.2017
Handing over 

under process.
Handed over on 

01.12.2016

05.10.16

15.09.2016

12.12.2016

14.12.20166 Months

WP-352 

WP-360 

WP-711 

WP-712 

Handed over on 
16.05.2017

WP-354 

WP-355 

WP-356 

WP-357  22.08.16 27.12.2016 75.00

74.93
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(b)
(i) Tonkapoti, 
(ii) Pohalong  &  
(iii) Dhumdham, Naikhanchari Upazila, 
Bandarban Dist. 
(i) Bandukbhanga, Sadar Upazila
(ii) Ghagra, Kawkhali Upzazila & 
(iii) Kangrachari, Bilaichari Upazila, 
Rangamati Dist.  
(i) Fulgazi & 100%
(ii) Mirzanagar, Parsuram, Feni District.  100%
(i) Mochapur, Swandip Upazila  
(ii) Muradpur &  
(iii) Barabakunku, Sitakundu Upazila, 
Chittagong District.  
(i) Matubhuiyan & 100%
(ii) Rajapur, Dagonbhuiyan Upazila, Feni 
District.  

100%

(i) Shakura, Sadar Upazila & 14.02.16 69.62
(ii) Borkul (East), Hajigonj Upazila, 
Chandpur District.

15.03.16 30.94

Upgradation of Union Health & Family Welfare Center (UH&FWC), Homeopathic, Unani & Ayurbedic and Expansion of 
Upazila Store under GOB Fund (Circle2). 

WP-662 

Handed over 
on 29.01.2017

3 Monowar Hossain & 
Ashraf Tradding (JV) 

WP-677

WP-678

ii.Upgradation & Renovation of UH&FWCs

WP-663

WP-664

WP-676

1 Milton Traders 13.03.16 6 Months 12.09.16 03.11.2016 104.62 100% Handed over 
on 20.12.2016

2 Royal Associates 13.03.16 6 Months 12.09.16 27.12.2016 104.77 100%

13.03.16 6 Months 12.09.16 10.05.2017 69.82 Handed over 
on 10.06.2017

4 Friends International 14.03.16 6 Months 13.09.16 04.05.2017 104 100% Handed over 
on 07.05.2017

5 Aradhana Enterprise 13.03.16 6 Months 12.09.16 05.06.2017 69.94 Hand over

6 Shahid Construction 5 Months 13.07.16 10.04.2017 100% Handed over 
Shakura on 
10.05.2017. 
Handed over  

Borkul on 
09.04.2017
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(i) Akaura Uttar, Akaura Upazila 
(ii) Bhokakul &
(iii) Burishwar, Nasirnagar Upazila, 
B.Baria District.  

8 WP-784 M/s. R-TA Enterprise Bangara (w) & Saliakandi of Muradnagar 
and Maizkhar of Chandina in Comilla. 

09.04.2017 6 Months 08.10.17 104.88 21% work is in 
progress

9 WP-800 M/s. Akkas 
Construction

(i) Ambornagar under Sonaimuri Upazila 
& (ii) Goshbag under Kabirhat Upazila  
in Noakhali District

09.04.2017 6 Months 08.10.17 50.26 25% work is in 
progress

10 WP-801 M/s. Asha Enterprise (i) Golabazar under Balagonj           (ii) 
Laxmanband under Golapgonj and (iii) 
Lamakazi under Biswanath Upazila in 
Sylhet District.

09.04.2017 6 Months 08.10.17 61.44 56% work is in 
progress

(c)
1 WP-366 M/s. Shah Jabbania 

Constructon &
Bashkhali UHC in Chittagong District.  14.03.16 6 Months 13.09.16 04.12.2016 45.30 100% Handed over on 

05.12.2016
2 WP-371 Mosharraf Brothers Senbag UHC in Noakhali District.  13.03.16 6 Months 12.09.16 30.05.2017 71.42 100% Handed over on 

08.06.2017
3 WP-372 Sk. International Matlob Uttar UHC in Chandpur District.  11.05.16 9 Months 29.12.16 28.01.2017 74.84 100% Handed over on 

06.02.2017
4 WP-373 Munni Enterprise Kachua UHC in Chandpur District.  02.05.16 9 Months 29.12.16 26.12.2016 74.90 100% Handed over on 

11.01.2017
5 WP-374 Arshad & Sons Langolkot UHC in Comilla District.  30.03.16 9 Months 29.12.16 30.12.2016 74.96 100% Handed over on 

30.12.2016
6 WP-714 Minimac International Porshuram UHC in Feni District.  14.03.16 9 Months 13.12.16 08.12.2016 74.92 100% Handed over on 

26.12.2016
7 WP-103 M/s. Mahbub 

Enterprise
Sadar Companigonj Upazila in Sylhet 
District & Chatak and Jagannathpur 
Upazila Sunamgonj District.

14.02.16 5 Months 13.07.2016 10.07.2016 29.19 100% Handing over 
under process.

8 WP-104 M/s. North Surma 
construction

Sadar, Dhirai, Darmapasha & Jamalgonj 
Upozila in Sunamgonj Districts.

04.01.16 6 Months 03.07.2016 30.05.2017 33.67 100% Handing over 
under process.

WP-679

ii. Expansion of Upazila Health Complex to accommodate Upazila Family Planning offices, Stores and Services.

7 Vigilant Construction 15.02.16 6 Months 13.08.16 31.07.2016 104.96 100% Handed over 
on 02.08.2016
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9 WP-105 M/S Ahad Enterprise Doarabazar, Biswambarpur, Therpur,& 
Salla Upazilla in Sunamgonj District.

31.12.15 6 Months 30.6.16 30.05.2017 39.03 100% Handing over 
under process.

10 WP-106 M/s. Milon Enterprise Sadar Azmerigonj & Lakhai Upazila in 
Hobigonj District.

05.01.16 5 Months 04.06.2016 15.07.2016 28.05 100% Handing over 
under process.

11 WP-107 M/s. Jalalabad Nirman 
Sangstha

Sadar Upazila in Moulovibazar District. 31.12.15 4 Months 30.04.16 30.05.2016 9.05 100% Handing over 
under process.

(a)

2 WP-658 Md. Mozibur Rahman 
Monju 

Physical facilities development of Unani 
Ayurvedic Medical College at Betgari, 
Banani, Shahjahanpur at Bogra. 

14.03.16 6 Months 13.09.16 10.03.2017 49.68 100% Handed over 
on 06.04.2017

(b)
(i) Monigram, Bhagha 
(ii) Pananagar, Durgapur  
(iii)  Saranjai, Tanor, Rajshahi District. 
(i) Goala, Sapahar 
(ii) Alampur, Damurhat 
(iii) Patichara, Patnitala, Noagaon District.  
Rohimanpur
(ii) Razargaon, 
(iii) Nargun, Sadar, Thakurgaon District.  
(i) Chamrul, Dupchachia 
(ii) Murail, Kahalu 
(iii) Nishindara, Sadar 
(iv) Sughat, Sherpur 
(v) Guzia, Shibgonj, Bogra District.  

Upgradation of Union Health & Family Welfare Center (UH&FWC), Homeopathic, Unani & Ayurbedic and Expansion of Upazila 
Store under GOB Fund (Circle3). 

ii. Construction of Homeopathic Medical College.
10.11.2016

9 Months 04.02.17 Hand over 
Under Process

WP-667

WP-680

WP-665 

WP-666

Handed over 
on 29.12.2016

13.09.201614.03.16 6 Months 37.29 100%

104.27 100%

1 Md. Nuruzzaman Mia Physical facilities development of 
Homeopathic Medical College & 
Hospital at Pabna. 

iii.Upgradation & Renovation of UH&FWCs
1 Shamsuzzaman 05.05.16 28.06.2017

WP-652

2 Basundhara House 
Building  

05.05.16 9 Months 04.02.17 26.12.2016 104.48 100% Handed over 
on 16.01.2017

3 The Radiant 
Engineering & 
Consulting

22.03.16 6 Months 21.09.16 17.09.2016 87.79 100% Handed over 
on 26.12.2016

4 Masuma Begum 22.03.16 6 Months 21.09.16 08.08.16 174.11 100% Handed over 
on 11.08.2016
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(i) Jatsakari, Sadar 
(ii) Pakshi, Iswardi 
(iii) Dhula Uri
(iv) Babbermara, Santhia in Pabna District.  
(i) Kaligonj, Boda 
(ii) Dondopal
(iii) Sonshahar
(iv) Chilahati, Debigonj, Panchagor 
(i) Fazilpur, Sadar
(ii) Rampur, Parbotipur 
(iii) Sator, Birgonj, Dinajpur District.  
(i) Hariarkuti, Taragonj
(ii) Ramnathpur, Pirgonj, Rangpur 
(i) Khatamodupur, Syeedpur 
(ii) Vograburi 
(iii) Sonaroy, Domar, Nilphamari District.  
(i) Dawabari 
(ii) Khutamara, Joldhaka, Nilphamari 
(i) Dahia 
(ii) Sherkol, Singra
(iii) Kutubdipur, Gurudaspur
(iv) Doyarampur, Bagatipara, Natore 
(i) Kaikhola 
(ii) Debigram, Chatmohor, Pabna District.  
(i) Ratankandi 
(ii) Kalia Horipur, Sadar
(iii) Gorka, Roygonj, Sirajgonj District.  
(i) Prarila, Poba                     
(ii) Damkura, Paba 
(iii) Gorail, Mohonpur,Rajshahi 
(i) Bakterpur, Sadar                     
(ii) Sarashatipur, Mohadebpur 
(iii) Rasulpur, Niamatpur, Naogaon. 

16 WP-787 M/s. Rupali Enterprise (i) Paikerchara, Vurungamari, Kurigram                     20.02.2017 6 Months 27.48 38% Work is in 
progress(i) Sahapara, Sadar                     

(ii) Boali, Sadar 
(iii) Gobindagonj, Gaibandha. 

WP-681

WP-682

WP-683

100%
100%

5 Piash Construction 14.03.16 6 Months 13.09.16 14.10.2016 49.82 100% Handed over 
on 19.10.2016

6 Khan Traders 27.03.16 8 Months 26.11.16 29.12.2016 107.44 100% Handed over 
on 10.01.2017

7 Haque Traders 27.03.16 6 Months 26.09.16 23.02.2017 86.8 100% Handed over on 
30.05.2017

8 WP-684 Ranga Construction 24.02.16 6 Months 23.08.16 22.08.2016 69.89 Handed over on 
19.10.2016

9 WP-685 Sami & NBC Co. (JV) 28.08.16 6 Months 27.09.16 05.09.2016 86.86 Handed over on 
25.09.2016

10 WP-686 MCS & SE (JV) 07.04.16 6 Months 06.10.16 28.12.2016 53.14 100% Handed over on 
19.02.2017

11 WP-690 Kabir Traders 05.05.16 6 Months 04.11.16 30.05.2017 139.00 100% Handed over on 
under process.

12 WP-691 Sumon Enterprise 14.03.16 6 Months 13.09.16 15.11.2016 50.4 100% Handing over 
under process.

13 WP-692 Khan Traders 14.03.16 6 Months 13.09.16 27.11.2016 85.98 100% Handing over 
under process.

14 WP-785 The Engineers & 
Construction 

76.18 10%20.02.2017 6 Months 20.08.2017 Work is in 
progress

15 WP-786 M/s. Malitha Traders 20.02.2017 6 Months 26.10.2017 60.74 21% Work is in 
progress

35.66% Work is in 
progress17 WP-788 Md. Kamruzzaman 6 Months 24.07.201720.02.2017 75.01
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(i) Magura, Sadar                     
(ii) Satmera, Sadar 
(iii) Toria, Atwari, Panchagar.
(i) Dharmapur, Birol                     
(ii) Dhamrai, Birol
(iii) Satoil, Bochagonj, Dinajpur
(i) Nagora Binodpur, Tarash                 
(ii) Borodol, Belkuchi, Sirajgonj
(i) Kholabaria, Sadar                     
(ii) Borohorishpur, Sadar
(iii) Jamnagar, Bagatipara, Natore
(i) Mukamtola, Shibgonj                   
(ii) Kamalpur, Sariakandi
(iii) Mohisaban, Gabtoli, Bogra
(i) Jogotber, Patgram                  
(ii) Singrimari, Hatibanda
(iii) Naudabash, Hatibanda, Lalmonirhat.
(i) Sadarpur, Sadar            
(ii) Sadarpurkani, Sadar
(iii) Laxmitori, Gangachara, Rangpur
(i) Baliadanga, Sadar        
(ii) Nizampur, Nachole
(iii) Gomostapur, Gomostapur
(iv)  Bhangabari, Gomostapur, 
Chapainawabgonj.
(i) Atrai, Kalai                 
(ii) Alampur, Khetlal 
(iii) Gopinathpur, Akkelpur, Joypurhat.
(i) Atikula, Sadar              
(ii) Hemayetpur, Sadar
(iii) Salimpur, Sadar,
(iv)  Shahapur, Ishwardi, Pabna

Work is in 
progress20.02.2017 65%18 WP-789 M/s. Masuma Begum 6 Months

26.09.2017

09.10.2017 76.55

20 WP-791 Mukta Construction 6 Months

19 WP-790 M/s. Masuma Begum 6 Months

20.02.2017

20.02.2017

Work is in 
progress

74.99 60.00% Work is in 
progress

23.10.2017

20.08.2017 49.52 30%

22 WP-803 M/s. Nuhudarul Huda 20.02.2017 6 Months

21 WP-802 M/s. Engineers & 
Builders

20.02.2017 6 Months

work is going on 
only Mukamtola 

site

70.15 25% Work is in 
progress

23.10.2017

23.10.2017 79.13  -

24 WP-805 Md. Khairul Kabir 
Rana

20.02.2017 6 Months

23 WP-804 Md. Kamruzzaman 20.02.2017 6 Months

Work is in 
progress

76.57 21% Work is in 
progress

78.36 40%

6 Months 23.10.2017

86.79 5%WP-813 M/s. Basundhara 
House Builders

20.02.2017 6 Months 23.10.2017

77.60

WP-81527 20.02.2017 6 Months 23.10.2017

26 WP-814 M/s. A. H. Enterprise

23.10.2017

Work order not 
submitted

M/s. Poly Engineering 
Corporation

 -

Work is in 
progress

88.18

 -

25

20.02.2017
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(c)
1 WP-376 Power International Bagha UHC in Rajshahi District.  05.05.16 9 Months 04.12.16 12.06.2017 74.87 100% Handing over 

under process.
2 WP-377 Brother Construction Niamotpur UHC in Noagaon District.  05.05.16 9 Months 04.12.16 26.01.17 74.77 100% Handed over 

on 05.06.2017
3 WP-378 Wahid & Co. Nachole UHC in Chapainawabgonj 

District.  
12.05.16 9 Months 11.12.16 28.06.2017 74.98 100% Handing over 

under process.

4 WP-381 Kundu Traders Sonatola UHC in Bogra District.  14.03.16 6 Months 13.09.16 01.09.2016 74.81 100% Handed over 
on 08.12.2016

5 WP-382 B. M. Construction Khetlal UHC in Joypurhat District.  14.03.16 6 Months 13.09.16 . 30.11.2016 74.62 100% Handing over 
under process.

6 WP-391 Md. Mostafizur 
Rahman 

Kawnia UHC in Rangpur District.  28.02.16 6 Months 27.08.16 18.12.2016 74.93 100% Handing over 
under process.

7 WP-392 K. M. Abu Bakkar Rowmari UHC in Kurigram District.  18.02.16 6 Months 17.08.16 05.12.2016 74.77 100% Handed over 
on 20.02.2017

8 WP-393 S. S. Enterprise Aditmari UHC in Lalmonirhat District.  23.02.16 6 Months 22.08.16 17.12.2016 74.98 100% Handing over 
under process.

9 WP-394 Delowar Hossain Kishoregonj UHC in Nilphamari District.  04.04.16 6 Months 03.10.16 74.93 95% Work is in 
progress

10 WP-395 Doyel Enterprise Sundargonj UHC in Gaibandha District. 08.02.16 6 Months 07.08.16 07.11.2016 74.74 100% Handed over on 
08.11.2016

11 WP-396 Eesamoti International Birampur UHC in Dinajpur District.  20.04.16 6 Months 19.10.16 15.05.2017 63.98 100% Work 
completed

12 WP-397 B. M. Construction Boda UHC in Panchagore District.  20.04.16 6 Months 19.10.16 31.01.2017 63.98 100% Handed over on 
10.04.2017

13 WP-398 Md. Rashidul Islam Baliadangi UHC in Thakurgaon District.  27.03.16 6 Months 26.09.16 22.12.2016 65.67 100% Rectification work 
is going on.

iii.Expansion of Upazila Health Complex to accommodate Upazila Family Planning offices, Stores and Services
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(a)
1 WP-653 GM IKFA Enterprise Physical facilities development of 

Homeopathic Medical College & 
Hospital at Barguna. 

25.02.16 6 Months 24.08.16 18.12.2016 38.44 100% Handed over 
on 19.12.2016

2 WP-654 S. R. Builders Physical facilities development of 
Homeopathic Medical College & 
Hospital at Patuakhali. 

03.03.16 6 Months 02.09.16 15.12.2016 38.92 100% Handing over 
under process.

3 WP-657 Modasser Ali Mollick Physical facilities development of Unani 
Ayurvedic Medical College at Sadar, 
Bhola. 

29.02.16 6 Months 28.08.16 25.07.2016 37.09 100% Handed over 
on 20.09.2016

4 WP-659 Bani Corporation Physical facilities development of Amrita 
Lal Dey Unani Ayurvedic Medical 
College at Sadar, Barisal. 

01.03.16 6 Months 01.09.16 20.11.2016 37.34 100% Handed over 
on 26.12.2016

1 WP-661 Syed Golam Mostafa (i) Satpar, Sadar, Gopalgonj District. 09.03.16 6 Months 08.09.16 25.58 55% Work is in 
progress 

(i) Hossainpur Rajoir &                  (ii) 
Char Daulatkhan, Kalkini      
(i) Kadirpur
(ii) Bhandarikandi, Shibchar, Madaripur 
District.  
(i) Chittalia 
(ii) Tulashar, Sadar 
(iii) Joynagar, Zazira, Shariatpur District.  
(i) Kolimohar
(ii) Boalia 

iii.Construction of Homeopathic Medical College.

WP-673        
Lot-II

100%

(b) iv.Upgradation & Renovation of UH&FWCs

Upgradation of Union Health & Family Welfare Center (UH&FWC), Homeopathic, Unani & Ayurbedic and Expansion of 
Upazila Store under GOB Fund (Circle4). 

Handed over 
on 12.06.2017

3 Tipu Sultan 29.03.16 6 Months 28.09.16

2 25.10.16

4 WP-674 Safal Enterprise 28.03.16 6 Months

WP-673        
Lot-I

Anik Trading 
Corporation

26.04.16 6 Months

70% Work is in 
progress 

30.06.2017 45.05 100% Handed over 
Under Process

11.06.2017 44.5

19.12.2016

27.09.16 65.15

44.07 100% Handed over on 
19.12.2016WP-675       

Lot-I
26.09.165 Monirul Islam Tokon 27.03.16 6 Months
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(i) Patra
(ii) Ratandia, Pangsha, Rajbari District.  

(i) Ratnapur 
(ii) Rajihar, Agailjhara
(iii) Barthi, Gournadi in Barisal District.  
(i) Nesarabad, Nesarabad
(ii) Shakerpasha, Sadar
(iii) Gouripur, Bhandaria, Pirojpur District.  
(i) Kathaltali, Patharghata
(ii) Badarkhali
(iii) M.Baliatali, Sadar, Barguna District.  
(i) Adabaria, Daulatpur
(ii) Bahadurpur, Veramara
(iii) Chaitan, Mirpur
(iv) Vagulat, Kumarkhali, Kushtia District.  
(i) Rohita, Monirampur 
(ii) Hakimpur, Chowgacha, Jessore 
District.  
(i) Ghatmajhi 
(ii) Shirkara, Sadar
(iii) Kabirajpur, Rajoir, Madaripur District.  

1 WP-662 Roy Enterprise Alfadanga UHC in Faridpur District.  10.03.16 6 Months 09.09.16 05.12.2016 74.97 100% Handed over on 
06.12.2016

2 WP-665 Saschi Enterprise Goalanda UHC in Rajbari District.  26.04.16 6 Months 25.10.16 15.05.2017 59.98 100.00% Work completed
3 WP-383 Roity Enterprise Paikgacha UHC in Khulna District.  18.04.16 9 Months 17.01.17 59.24 90% Work is in 

progress 
4 WP-385 Mohidul Islam Kolaroya UHC in Satkhira District.  27.03.16 9 Months 26.12.16 53.88 53% Work is in 

progress 
5 WP-386 Basundhara House & 

Builders 
Mongla UHC in Bagerhat District.  28.04.16 9 Months 27.01.17 56.15 62% Work is in 

progress 
6 WP-387 Badrul Iqbal Mollarhat UHC in Bagerhat District.  28.04.16 9 Months 27.01.17 04.06.2017 58.4 100% Handed over on 

04.06.2017
7 WP-388 Islam Traders Lohagora UHC in Narail District.  26.04.16 9 Months 25.01.17 09.12.2016 73.1 100% Handed over on 

16.05.2017

6 Maa Construction & 
Supplier

10.03.16 6 Months 09.09.16WP-675           
Lot-II

7 WP-687 Md. Matiar Rahman 28.02.16 6 Months Handed over 
on 18.12.2016

20.12.2016 42.49 100% Handed over on 
21.12.2016

21.08.16

27.08.16 26.10.2016 94.46 100%

9 WP-689 Poly Engineering 
Corporation

25.02.16 6 Months 

8 WP-688 Rupali Enterprise 22.02.16 6 Months 

Work is in 
progress 

22.12.2016 70.38 100% Handed over 
on 05.01.2017

25.10.16

24.08.16 68.27 83%

11 WP-694 Monowar Hossain 10.04.16 6 Months 

10 WP-693 Goon Goon Enterprise 26.04.16 6 Months 

68.61 100% i) Rohita handed over 
on 22.11.2016  

ii)Hakimpur is handed 
over on 27.12.2016

19.11.2016 135.54 100% Handed over 
on 07.06.2017

26.09.16

09.10.16 19.10.2016

12.11.2016 71.07 100% Handed over on 
16.01.2017

(c) iv.Expansion of Upazila Health Complex (UHC) to accommodate Upazila Family Planning offices, Stores and Services

12 WP-695 AFM Sirajul Karim 27.03.16 6 Months 
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8 WP-389 Rafique Enterprise Daulotpur UHC in Kushtia District.  25.04.16 9 Months 24.01.17 02.02.2017 73.42 100% Handed over on 
15.03.2017

9 WP-390 Lucky Trade Jhikorgacha UHC in Jessore District.  20.04.16 9 Months 19.01.17 28.12.2016 72.92 100% Handed over on 
06.04.2017

10 WP-399 Nisa Enterprise Banaripara UHC in Barisal District.  01.03.16 6 Months 01.09.16 09.10.2016 56.4 100% Handed over on 
17.11.2016

11 WP-400 Poly Engineering 
Corporation 

Rajapur UHC in Jhalokathi District.  01.03.16 9 Months 30.11.16 22.12.2016 56.52 100% Handing over 
under process.

12 WP-401 Sikho Builders Burhanuddin UHC in Bhola District.  01.03.16 9 Months 01.12.16 26.10.2016 54.95 100% Handed over on 
01.11.2016

13 WP-402 Majeda Enterprise Bhandaria UHC in Pirojpur District.  24.02.16 9 Months 23.11.16 10.12.2016 56.2 100% Handed over on 
20.03.2017

22 WP-118 Md. Anowar Hossain Chowgacha Upazila in Jessore District. 29.03.15 4 Months 28.07.2015 25.02.2016 978.15 100.00% Handed over  
01.03.2016

23 WP-119 M/s. Md. KamruzzamanSreepur Upazila in Magura District. 29.03.15 4 Months 28.07.2015 932.38 98.00% work is in 
progress

14 WP-403 Talukder Enterprise Boufall UHC in Patuakhali District.  16.03.16 9 Months 15.09.16 20.12.2016 56.96 100% Handed over on 
26.01.2017

15 WP-404 Islam Brothers Patharghata UHC in Borguna District.  25.04.16 9 Months 24.10.16 22.12.2016 55.16 100% Handed over on 
05.03.2017

16 WP-715 Rupali Construction Bamna UHC in Borguna District.  11.04.16 9 Months 10.10.16 15.12.2016 56.1 100% Handed over on 
22.12.2016

17 WP-716 Forkan Ahmed Khan 
Co. Ltd. 

Bhanga UHC in Faridpur District.  27.03.16 6 Months 26.09.17 15.05.2017 78.98 100.00% Work completed

20 WP-123 Rafsan Enter. Betagi UHC in Borguna  District.  20.06.16 2 Months 20.08.2016 20.12.2016 9.98 100% Handed over on 
21.12.2016

21 WP-81 Sikdar Enterprise FPS at Gosairhat & Noria Upazila in 
Sharitpur District.

04.05.16 6 Months 03.11.2016 22.06.2017 13.73 100.00% Handing over 
under process.

100% Handed over 
03.11.201618 WP-717 Nahid Enterprise Uzirpur UHC in Pirojpur District.  02.03.16 9 Months 23.10.2016 74.98

28.02.17 30.03.2017 58.61 100% Handed over on 
05.04.201719 WP-719 Kachuya UHC in Bagerhat District.  Goon Goon Enterprise 29.03.16 9 Months 

01.12.16
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(d)
(i) Mourat, Pangsha, Rajbari.               
(ii) Habashpur, Pangsha, Rajbari. 

25 WP-797 Eastern Builders & 
Associates

Ghoshpur, Boalmari, Faridpur.                 05.06.2017 6 Months 04.12.2017 25.18 5% work is in 
progress

(i)Chandradigolia,Mukeshpur,Gopalgonj.             
(ii) Nizamkani, Mukeshpur ,Gopalgonj.
(iii) Kashalia ,Mukeshpur ,Gopalgonj.
(i) Paikpara,Rajoir,Madaripur.                 
(ii) Baligaram,Kalkini,Madaripur.
(i) Andarmanik, Mehendigonj, Barisal.                 
(ii) Horinathpur, Hizla, Barisal.
(i) Boufal,Boufal, Patukhali .         
(ii) Bahsbaria, Dashmina, Patukhali .
(i) Keora, Sadar, Jhalokathi.          
(ii) Mollarhat, Nalchiti, Jhalokathi.
(iii)Shoktagar, Jhalokathi.
(iv)  Mathambaria, Rajapur, Jhalokathi.
(i) Chinrakhali, Morelgonj,Bagerhat.              
(ii) Dhansagor, Shoronkhola, Bagerhat.
(iii) Southkhali, Shoronkhola, Bagerhat.
(i) Finri, Ashasuni, Satkhira.     
(ii) Budhata, Ashasuni, Satkhira.     
(iii) Kullah, Ashasuni, Satkhira.     
(i) Gopalgram,Sadar, Magura.
(ii) Sukarazitpur, Sadar, Magura.
(iii) Sabdalpur, Sreepur, Magura.
(iv) Mohammadpur, Magura.

iv.Upgradation & Renovation of UH&FWCs
41.11  -

M/s. Md.Tipu Sultan 6 Months 04.12.2017

6 Months 04.12.2017

05.06.201728 WP-806 M/s. Nona Traders 6 Months 04.12.2017
27 WP-799

69.80  -
05.06.201729 WP-807 Podder Enterprise 6 Months 04.12.2017 69.89  -

137.29  -30 WP-808 M/s. Nakib 
Construction 
&Supplies.

6 Months 04.12.201705.06.2017

32 WP-810 M/s. Iqbal Jamadar 05.06.2017 6 Months

31 WP-809 M/s. Shahid Enterprise 
(Pvt) Ltd.

05.06.2017 6 Months

work is in 
progress

79.16

5%

 -

Notification 
award issued33 WP-816 M/s. Monirul Islam 

Tokon
05.06.2017 6 Months 04.12.2017  -95.62

05.06.2017 47.53  -

04.12.2017 59.04

04.12.2017

6 Months 74.76  -04.12.2017

05.06.2017M/s Golam Monsur 
Nannu

WP-78324

World EnterpriseWP-79826 05.06.2017
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